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1 are two of those inspections that are |1 accessible letter, and this was the
2 called for, and we divided the time and 2 accessible letter CLEC 99-008, Which speaks
3 slotted it in. If the CLEC wishes to make 3 to, effective two-fifteen, will have at the
4 those inspections, all they have to do is 4 option of the CLEC to provide preliminary
5 declare that. The collocation project 5 POT frame information prior to Week 10.
6 manager will coordinate it. There is a 6 Otherwise, it is APOT, which is
7 little bit of advanced notice. 7 the final version of the point of
8 This is not intended to be hard 8 termination information is provided before
9 coded. It's only in Week 6. This is 9 Week 12. That is a new and recent change.
10 sometime before Week 6. 10 We have another escorted collocator visit
11 MS. ERVIN: So in actual 11 at their option, slotted it before Week 11,
12 practice, there are frequently visits to 12 but there’s flexibility in the schedule to
13 the site before that Week 5 or Week 6. 13 accommodate the CLEC requests.
14 MR. FRITTS: There can be 14 Then you wind down to project
15 at the CLEC option. - 15 completion, a completion of punch-list
16 MR. SRINIVASA: So in 16 items. Just before the project completes,
17 process. 17 the collocation project manager contacts
18 MR. FRITTS: Yes, in 18 the CLEC, schedules the walk-through, goes
19 process. Two for the 90-day interval, 19 ahead and conducts that walk-through within
20 active CO space scenario. So, again, 20 five days of completion, and turns over the
21 moving down —~ and we were at the before 21 keys, turns over the badges, key cards or
22 Week 6 in that optional mid construction 22 whatever is necessary and covers all of the
23 visit. Immediately after that — and I 23 pertinent operational details about access
24 don't recall that we got it on the sheet — 24 to the buildings and the rules of the road.
25 but if the CLEC has elected to install the 25 And I think at this point I'll
Page 186 Page 1¢
1 POT frame, then there will be some 1 let Dennis go into much more detail on the
2 scheduling and coordination done prior to 2 construction phase.
3 Week 7, because — and if you turm the 3 MR. SOLIS: Fred Solis, ICG.
4 page, you will note that the POT frame 4 There are some instances where — when
5 installation is due before Week 9, and that 5 instead of receiving 100 square feet we get
6 is if Southwestern Bell does the POT frame 6 like 97 or 96. What happens at that time,
7 or if the CLEC does the POT frame. 7 or there is an objection in the middle of
8 Beginning with the line from 8 room that I cannot place my equipment.
9 before Week 8 on to the end of the project, 9 MR. FRITTS: Now, if there
10 as you can see, that’s where the 10 was an obstruction in the middle of the
11 collocation project manager’s functions 11 room — I want to be sure I’m understanding
12 really increase. They are making visits. 12 you. Are you indicating that that was new
13 They are doing quality reviews. They are 13 information, that you didn't see it until
14 doing maintenance reviews. They are 14 the walk-through or it —
15 communicating with all of the involved 15 MR. SOLIS: Correct.
16 departments. 16 Because I didn’t make a previsit.
17 They are checking actual dates 17 MR. FRITTS: Okay. But’
18 compared to projected dates and being sure 18 anything in the middle, like a column or a
19 that that project either remains ahead of 19 bay or something like that, would be on the
20 schedule or on track. The next point of 20 floor plan, which goes over with.
21 interaction is with the provision — is 21 MR. SOLIS: All right.
22 with the — providing the preliminary point 22 Sometimes it’s not.
23 of termination information. Now, this is, 23 MR. SRINIVASA: In addition
24 again, a recent change. 24 of that information —
25 This has been covered by an 25 JUDGE FARROBA: Okay. Just
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1 a second, everybody. One person at a time, 1 the account manager,” it goes to the
2 please. 2 collocation account manager or it goes to
3 MR. SOLIS: Yeah. We have 3 the LSC account manager or —
4 an example where the floor plan when:it 4 MR. HUTCHINS: It would go
5 came to us it showed that there was a 5 back to the collocation account manager.
6 column taken out six inches, and in reality 6 JUDGE FARROBA: Is there a
7 it was more like 18 inches. 7 procedure or —
8 MR. FRITTS: Is this an 8 MR. HUTCHINS: If you will,
9 active case? 9 I would like to address that. I had the
10 MR. SOLIS: Yes, sir. 10 opportunity to visit this particular issue
11 MR. FRITTS: Recent case? 11 earlier this week with this client. And
12 MR. SOLIS: Yes. 12 what we agreed to do was — I said if
13 MR. FRITTS: All right. And 13 that’s the case, then what I need for you
14 I think you have been asked for some 14 to do is to submit to Southwestern Bell
15 information on that, and then it would go 15 your understanding of it, in that furnish
16 to the account manager for resolution. 16 to us what we provided to you as a floor
17 I think — and that is current, 17 plan, and then the actual floor plan, if
18 and in Texas we spoke of that. That is 18 you will, your drawn, measured, scaled
19 active and there will be resolution to that 19 floor plan and submit it to us with a
20 issue. ' 20 narrative write-up and let us respond to
21 MR. SOLIS: What about the 21 you for those incidents.
. |22 place where instead of 100 feet I want to 2 And I said, and when we get those
- |23 get 967 Do I get it prorated? 23 in our hands we will review them and get
- 124 MR. FRITTS: Well, isn’t 24 back with them on what our options would
25 that the exact case you’'re describing, 25 be.
Page 190 : Page 192
1 where the column is — 1 JUDGE FARROBA: What’s the
2 MR. SOLIS: Well, there are 2 time frame on your response?
3 two different cases here. One of them has 3 MR. HUTCHINS: Well, upon
4 to do with the obstruction being there, and 4 receipt of that information, there are no
5 I wasn’t aware of that obstruction being 5 guidelines to cover that.
6 there and, two is, I paid for 100 square 6 MS. NELSON: And wouldn’t
7 feet and I'm only getting 96. 7 you have that information if it’s your
8 MR. FRITTS: Ithink, again, 8 property and you —
1 9 we would need the details of that and then 9 MR. HUTCHINS: Yes. What we
10 get it to the account manager and resolve 10 submitted as the floor drawing. That's
11 the issue. I'm assuming both of these were 11 correct.
12 in Texas? 12 MS. NELSON: Right. And you
13 MR. SOLIS: Yes. 13 would know what obstructions are there now.
14 MR. FRITTS: If there is one 14 MR. HUTCHINS: That is true.
15 where we had a problem with the floor plan, 15 MR. KROST: This is Dennis
16 you know, especially we would want to run 16 Krost. I think we’re talking about, you
17 that back. Any obstruction or anything in 17 know, in Week 1 the goal is to meet at thé
18 the middle of the room or to the side of 18 site and review the site and take all those
19 the room should be detailed out on the 19 dimensions. I think — and I haven’t seen
20 floor plan and that’s clearly under the 20 this particular case, but it’s probably a
21 requirements. 21 mistake in dimensions or something on the
22 JUDGE FARROBA: Do you have 22 plan. That kind of thing would have to be
23 a defined procedure if situations — when 23 resolved as it comes up.
24 situations like this come up, how they are 24 JUDGE FARROBA: But I'm just
25 addressed? And when you say "it goes to 25 trying to understand how much delay, if
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any, this adds — well, how much delay this
adds to the process.

MR. HUTCHINS: Well, this
job is complete. This is no longer an
active job in progress. This is a job
complete, accepted by the client, and upon
further review have determined the
situation to exist. And I said, well, then
you need to submit to me information about
that with the details in it so we can
review it and respond back to you.

MR. SRINIVASA: And the
floor plan is given to them if there is an
obstruction which you’re aware of. In the
plan that you provide to them, do you note
that usable space is 96 square feet, even
though you requested- 100 square feet? Say,
in this instance, it does notify that.

O 00 ~J O th & W N =
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1 diagram that you provide. There is an
obstruction that we have provided
additional space in this area, and the CLEC
who requested space will have an -
opportunity to review. Is that correct?

MR. KROST: Yes.

MR. SAUNDERS: Allen
Saunders, Southwestern Bell. I noticed
there is some confusion. I think when you
see columns on that plan, if they are not
called out building columns then it may be
construed as being something else other
than the building column.

We're trying to address that by
having these building columns labeled now
on the plan. So — -

MR. SRINIVASA: Not just a

square not knowing —
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19 Correct? 19 MR. SAUNDERS: Right. And

20 . MR. HUTCHINS: If you will, 20 also now we have POT bays outside the

21 just a moment. Thank you. I wanted to 21 cages, and they could look like a column as

22 clarify, because it’s my understanding that 22 well. We have those tagged as well.

23 on those issues, if there is an obstruction 23 MR. SRINIVASA: Okay.

24 that is going to encroach upon the space 24 MR. KROST: This is Dennis

25 allowed in the cage that the dimensions of 25 Krost, Southwestern Bell. I'm the director

Page 194 Page 1¢

1 that cage would be extended to be able to 1 of design and construction for real estate.
2 provide the 100 square feet. 2 My group supports about 20-some
3 In other words, it may be beyond 3 million square feet in Texas, and we're
4 a 10x10 cage to compensate for the four 4 responsible for the real estate build-out
5 square feet of lost space due to an 5 the design and construction of the actual
6 obstruction if that was the case. 6 cage and the space. I'm going to cover on
7 MR. SRINIVASA: Would it be 7 the same 90-day interval the column that is
8 usable? 8 headed Corporate Real Estate, and also I'm
9 MR. HUTCHINS: Yes. Yes. 9 going to address some of the issues in the

10 MR. SOLIS: Well, that’s 10 transmission engineering and the power

11 probably the ideal answer. But, like, it 11 engineering column on the far right.

12 was right in the middle of the room. I 12 Both of these processes kind of

13 have to split my line up, putting one bay 13 parallel each other. There are similar

14 on one side of the colurnn and another bay 14 events going on between the two

15 on the other side because this thing was 15 organizations as the project moves through
16 right in the middle. 16 the time frame. Basically there is four

17 So — and I think what happens 17 phases to the real estate portion of the

18 here was that we didn’t have a previsit 18 work.

19 visit. We took the collocation because 19 There is the first phase which is

20 that was the first time we had seen it. 20 what we call the construction document

21 That was the point in case. 21 phase. During that period, outside

22 MR. SRINIVASA: Essentially 22 consultants, both architects and engineers,

23 there will be a procedure under those 23 are preparing the construction documents

24 circumstances. If there is an obstruction, 24 for the actual build-out of the space in

25 at least you would note that in the plan or 25 advance of submitting those for building
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1 permits from the local authorities in the 1 getting bids from subs, putting that
"2 various cities where the central offices 2 contract all together, and the building
3 reside. 3 permit process is underway with the local
4 The second phase of the work is 4 authorities. _
5 the bidding and the permitting phase. 5 On the engineering side of the
6 During that period, after the plans have 6 house, they are continuing with their
7 been completed, the general contractor is 7 equipment orders, firming those up, and
8 submitting — is getting bids from 8 beginning to move into what they call
9 subcontractors for the various type of work 9 detail engineering. The third phase really
10 that has to be done in this build-out at 10 begins at Week 6. That’s the construction
11 the same time that the application with the 11 phase.
12 local authorities for building permits is 12 That’s when all of the
13 taking place. 13 construction documents are completed, both
14 The third phase of the work is 14 for real estate and on the equipment side,
15 really the construction field work. That's 15 and the project really moves into
16 the work that is:actually going to take 16 construction of the physical work in the
17 place by subcontractors in the office. 17 space. And that runs from Week 6 through
18 That starts after building permits have 18 Week 11. There is a couple of milestone
19 been obtained. Then the final phase, as 19 dates in there that you will see. In
20 Bill has talked about, is a punch-list 20 Week 8 there is a cage ready date.
21 phase where we check to be sure that what 21 That is kind of a milestone.
22 is in the field is in compliance with the 22 That’s the date that we have the cage in
. |23 construction documents before the turnover 23 place. If you look over on the far right
. {24 to the collocator. {24 on the equipment side, you will see 2 POT
25 So as you kind of step through 25 frame installation complete date. That's
Page 198 Page 200
1 this, if you look at this, Week 1 to Week 3 1 kind of a milestone for them. As this
2 really is the construction document phase, 2 project moves through to basically Week 12
3 the activities going on there. That’s the 3 is devoted to the final punch-list
4 site visit. It’s also this discussion we 4 check-out to make sure that all the
5 had previously about firmed-up floor plans. S construction activities have been completed
6 All those kinds of activities are taking 6 in compliance with the construction
7 place. 7 documents.
8 - In addition to that, our 8 We make any corrections or
9 consultants are developing the actual 9 adjustments before we hand the cage off in
10 construction documents. So they are taking 10 the week following Week 12.
11 all of this information from the site visit 1l MR. SRINIVASA: So, now,
12 and from the collocator and developing the 12 from the document preparation is — it's
13 actual construction documents in that 13 about Week 2 through week — that’s one
14 period of Week 1 to Week 3. If you look 14 week. No. Actually —
15 over on the far night, the transmission 15 MR. KROST: Three weeks.
16 engineering and power engineering, they are 16 MR. SRINIVASA: - three
17 going through a similar kind of a thing. 17 weeks. Then the actual bidding and -
18 They are beginning to get their 18 construction, that’s a two-week process.
19 equipment orders put together during this 19 MR. KROST: That’s right.
20 three-week phase. Week 4 and Week 5 we 20 MR. SRINIVASA: The general
21 begin to move into what we call bidding and 21 contractor you have already selected. Is
22 permitting. Also an activity that takes 22 that in different areas you have
23 place during that period is asbestos 23 preselected a contract or is it a change to
24 removal, if required. But this is the 24 their contract? How does it work, or do
25 period where the general contractor is 25 you have to bid it every time?
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1 MR. KROST: The 1 MR. KROST: This is Dennis
2 subcontractors are bid. The general 2 Krost. Typically what happens is we build
3 contractor is the same contractor. 3 out the model, and when the additional
4 MR. SRINIVASA: So it’s just 4 infrastructure charge applies, it's when
5 achange. So the general contractor goes 5 adjacent space is available to the initial
6 out and gets the subcontractor. 6 model.
7 MR. KROST: That's correct. 7 We start a new model when there
8 Well, there are multiple subcontractor 8 is no additional space adjacent to the
9 bids. 9 cages, and then we start over the process
10 MR. SRINIVASA: Any 10 with a new model.

—
(5

questions?

MS.KRABILL: This is Nancy
Krabill, with NEXTLINK. I probably should
have asked these questions earlier but
(inaudible). There is a price element —
we asked the question to Southwestern Bell.
I got an answer back and I don’t really
understand it. There is a price element in

Pt e e et Pt et Gt
00 3 O\ N

11 MS. KRABILL: Do I have an

12 opportunity — I don’t want to be paying

13 for adjacent. I don’t care where it is, to

14 the extent where my 100 square foot area
15 is. I would really rather you build out

16 another infrastructure area and allow me to
17 share those infrastructure costs with three
18 other collocators rather than having to pay
19 just an additional amount just to be next

19 the tariff that’s called the additional
20 infrastructure area charge where when 20 to the other cages.
21 you're building out the cage, when you 21 I mean, the cost difference is
22 first go out and build an infrastructure 22 pretty big.
23 area under this, really like 400 square 23 JUDGE FARROBA: Well, let me
24 feet out, and when those 400 square feet 24 just — if — what if in that central
25 get build out, is everything else an 25 office there is actually 600 square feet of
Page 202 Page 2:
1 additional infrastructure area charge, or 1 available space and your model is based on
2 do you ever go out and build out some more 2 400, and that 400 gets filled. Someone
3 400 square feet? 3 else wants to come in and you still have
4 The reason I ask is because it's 4 200 available space. They are not getting
5 a lot more expensive. In your view one 5 charged then for the structure charge
6 CLEC is paying the brunt of all the 6 for — if they go into that other 200, are
7 infrastructure yourself rather than 7 they?
8 building it out four ways as you would in a 8 -MR. KROST: There’s an
9 normal area. In Dallas, for example, most 9 additional infrastructure charge rate
10 of our collocations were additional 10 element in the tariff.. .
11 infrastructure area charges. 11 JUDGE FARROBA: Even if it
12 It seems to me on the face of it 12 was already — I mean, you had available
13 that what happens is when you run out of 13 space. You just chose not to use it, build
14 additional an four square foot space you 14 it all out or — wait. I may be missing
15 don’t build-out any more and everybody is 15 something here.
16 paying an equal infrastructure area charge. 16 MR. SRINIVASA: Let me —~
17 To me it makes sense that if you have an 17 this process that you describe, this is for
18 existing space and you want to additionally 18 active space. That means you already have
19 build out from that (inaudible) of next 19 the infrastructure. So if there was 600
20 door to it, then it would make sense, and I 20 square feet and if you classified that
21 can see why (inaudible) bear the brunt of 21 office as active, then there is no
22 all those expenses. 22 infrastructure charge even for — no matter
23 But when I'm going in there for 23 whether you get 100 or 200 or 400 or even
24 the first time, it’s not clear to me why 24 up to 600. Is that correct?
25 that comes up so often. 25 MR. KROST: In the tariff
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1 there is two separate charges. There is an
2 infrastructure charge for active space
3 also.

MS. KRABILL: There is
actually two variables. This is Nancy
Krabill. One, there is (inaudible) like
on/off switches. One is either active or
other CO space, and then it’s either
additional or I guess infrastructure area
10 charge and additional infrastructure area
11 charge, just to give you an idea that the
12 difference in that — in its charges. For
13 example, a standard charge for active -
14 active CO space for 400 square feet is —
15 MR. SRINIVASA: 6,200 and —
16 MS. KRABILL: Actually it’s
17 the next page, (inaudible) for
18 infrastructure are (inaudible) CO space.
19 And other CO space is $13,000, and
20 Southwestern Bell directs a question
(inaudible) answer the question, why is
there only other CO space in the
infrastructure, why is it always 400 square

O 00 2 0 U K
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1 It’s a 750 square foot model that
2 provides for 400 square feet of collocation
3 space, and the Commission used that model
4 to say "here’s the prices,” and the
5 Commission then also said, if then there
6 are subsequent requests beyond that, here’s
7 the prices, and these prices were actually
8 established by the Commission, as you
9 recall, because there was quite a bit of
10 back and forth and the Commission ended up
11 writing the tariff in essence.
12 And so what we’re charging is the
13 charges that are in the tariff established
14 because of that average pricing —
15 JUDGE FARROBA: Okay. Where
16 does it say that in the tariff? I'm just
17 trying to —
18 MR. AUINBAUH: Which piece?
19 JUDGE FARROBA: The piece
20 that — because the prices were developed
21 using a model of 750 square feet with 400
22 square feet build-out; therefore, even if
23 you had additional available space, it’s

this is Mike Auinbauh, for Southwestern
Bell. I think this goes back to questions

of how prices got established in the

tariff, and I think some of you, I know,
recall what we went through, and there was
a concern on the part of the Commission to
establish average prices.

And to do that, we went through a
proceeding here and identified a model of
here’s the model that we want you-all to
use so that we can establish average
prices, and Dennis Krost actually was here
at that point in time and laid out
through — there was a lot of discussion
25 and we settled on this model.

NN [ 35 I 1% Y
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24 feet. (Inaudible) 24 going to be called — you are going to
25 Then if you look down, you start 25 have the —
Page 206 Page 208
1 paying this additional infrastructure area 1 MR. AUINBAUH: I'm sorry. I
2 charge. The same 400 square feet, instead 2 probably have confused that one. We
3 of $8,000 in the additional area, you now 3 haven’t taken the position that we
4 are paying $26,000. And then for 4 necessarily are going to build anything
5 (inaudible) happen to be less (inaudible), 5 other than the model. Our first build-out
6 in the additional infrastructure, now you 6 will be to build a model and hopefully
7 are talking $52,000 for what — (inaudible) 7 build it in a location where if it needs to
8 we’re thinking, “Oh, $8,000." That’s how 8 be expanded we can.
9 much it would be. 9 But unless there is specific
10 MR. AUINBAUH: If I could, 10 demand at the time we’re doing it, we are

going to build the model because that’s the
price that the Commission established and
the costs that were allowed to recover. If
in some situation we build six cages
instead of four worth of space, it wouldn’t
be an additional infrastructure charge, but
that’s not the normal situation.
The normal situation is we built

the model that the Commission designated
that we build where we can, and then if
there is 2 demand beyond that model, the
Commission established the prices that
apply to meet that demand.

MS. THOMAS: In situations
where you have space available for more

—
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1 than four cages — okay? So you have more
2 than 750 square feet or whatever, then do
3 you go ahead and build four more cages if,
4 for instance, NEXTLINK came in and asked
5 for one more cage space, or —
6 MR. AUINBAUH: Well, Dennis
7 can answer this, Meena, but our normal
8 practice is to supplement that space
9 because it’s more efficient just to
10 supplement that space until we can’t
11 supplement it anymore, and then we’ll go
12 look elsewhere in the (inaudible) to see is
13 there a way to build a second.
14 MS. THOMAS: Okay. And when
15 you supplement it, is that when the
16 additional infrastructure charge applies?
17 MR. AUINBAUH: Right.
18 That’s the charge that the Commission
19 determined.
20 MS. THOMAS: But in
21 supplementing it, if you have enough space
22 for four cages, you do not go ahead and
23 build four cages, do you?
24 MR. AUINBAUH: You build
25 what you are asked for.

1 Southwestern Bell proposed that collocation
2 be priced on an ICB basis such that we

3 recover the cost directly from whoever

4 (inaudibie).

5 The Commission didn’t go that way

6 and went through the tariff process. And

7 there were several hearings and quite a bit
8 of testimony by all the parties on how to

9 do this. And what we have here is the
10 results of that arbitration, and frankly a
11 prescription from the Commission of how to
12 do this.
13 MR. SRINIVASA: The models
14 that were submitted as part of the cost
15 study before the Commission and during the
16 arbitration there was a disputed issue of
17 what should be the size of the model, and
18 the Commission made a cut on what that
19 ought to be and how you price for each 100
20 square feet up to 400 and if the model is
21 750, any additional ones.
2 But then again, there was another
23 thing that was discussed in there. By no
24 means the model was a limiting factor if
25 there was 2000 square feet available. I

MS. KRABILL: But if you
only want 200 square feet, what our
experience has been is that we pay the
additional infrastructure area charge for
200 square feet. We don’t go out and build
400 more square feet, and I just take up
half of it and wait for the other guys —

MR. AUINBAUH: Because there
is no mechanism in the tariff for the
sharing or anything else. This was
contemplated to be the exception; that is,
we build the model, and if has to go beyond
the model, the Commission established the
charges in their direct charges, and that’s
just the way it is at this point in time.

That’s the way it was prescribed

by the Commission.

MS. KRABILL: See, you-all
never thought that you would have more than
400 - one 400-square foot area in the
whole office.

MR. AUINBAUH: Nancy, I
don’t know if you’ve participated in that
phase of the arbitration, but the
25 Commission in reviewing this, overall —
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. Page 217
don’t think specifically there was any
arbitration awards stated that you cannot
build a second 400 square feet there.

MR. AUINBAUH: Yeah. And I
don’t know that there was either. I think
what was allowed by the Commission, though,
was a specific price that requires us to
build that-model and certainly doesn’t
incent us to build anything beyond that
what the pricing is there, and probably
would create disputes if we suggested there
should be a higher common area charge
because we could build eight cages, but
there is only two people there right at the
moment.

MR. SRINIVASA: Right. The
issue was, do you have mostly 750 square
foot office. I believe that during the
19 arbitration, one came out that, no, some of
20 the office may have more than that
21 available. 2000 square feet maybe there.
22 There was no way going to limit that
23 available space, the 750 that is contained
24 in the model.

25 MR. KROST: This is Dennis
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1 Krost. That’s correct. I mean, all 1 individual building operations guy or — I
2 offices have different amounts of space 2 don’t know how they make that decision, but
3 available. We have locations where we have 3 there needs to be some real clear oversight
4 two models in the same building. Yes. - 4 when this happens, because clearly it’s
5 That occurs, where we have two separate 5 not —
6 models in the same building. 6 JUDGE FARROBA: What is most
7 MS. THOMAS: So do you-all 7 of that cost? Is it the cage itself?
8 just go ahead and build two separate 8 MR. KROST: This is Dennis
9 models, or is that based on whether you see 9 Krost. Yes. It’s the cage, the extension
10 a demand for it from collocators for more 10 of the cage walls itself.
11 cages? . 11 JUDGE FARROBA: Imean,
-2 MR. KROST: As the actual 12 because you’re not having to — if like —
13 demand comes in, we either expand the 13 if you had 2000 square feet and you only
14 existing to its capacity when we run out of 14 had 400 built out already — I mean, it’s
15 adjacent space,then we move to a new 15 not like you’re having to condition the
16 location, if space is available in the 16 space.
17 central office. = 17 MR. KROST: That’s correct.
18 MS. KRABILL: It might be 18 It’s basically the extension of the wire
19 helpful for CLECs to maybe have some sort 19 partitioning makes up and the relocation of
20 of guidelines about when this kicks in in 20 the end wall out to some new, depending on
21 the area, because I think that, first of 21 what the space requirement is. Now, you
. |22 all, it might need to be in the process 22 will also note that there is no monthly
. {23 flow, that (inaudible) so that we know kind 23 charge associated with the additional
24 of when that happens and how it comes 24 infrastructure charge, and there is a
25 about. 25 monthly recurring rate. Okay.
Page 214 Page 216
1 But basically this is the first 1 So that is part of the difference
2 time that — and I appreciate — this is 2 in the costing, and that was a function in
3 the first time I’ve ever understood, and 3 the hearings we had previously.
4 I've been asking since August why we got 4 MR. SRINIVASA: Ibelieve a
5 charged. I gave an estimate to my folks. 5 certain percentage of whatever the cost is,
6 I was just running down the costs here. 6 even if you going for a brand-new 100
7 (Inaudible) "Hey, it’s going to cost us 7 square feet as part of the 400, you have a
8 like, you know, ‘75 or $80,000 (inaudible). 8 recurring charge and a nonrecurring. Only
9 The prices come back of an 9 a certain portion of the total cost is
10 average of 100,000, averaged over the 11 10 nonrecurring, and the other you are paying
11 (inaudible) of those that were located in 11 on a monthly basis, and this you do not
12 Dallas. Why? And this is a big driver of 12 have a recurring charge.
13 it, this infrastructure area charge. It’s 13 MS. LACY: This is Debbie
14 the first time [ had ever understood how it 14 Lacy. And you had referenced it would be -
15 really worked. 15 helpful if we showed in our application
16 And, to me, they have the 16 process where we determined this. And if
17 ability — if they have got 400 square feet 17 you will look under the network
18 sitting adjacent to the infrastructure area 18 self-support column before Day 13, I mean,
19 they could charge four times the 100 square 19 that’s when we coordinate the site visit.
20 foot area if they chose, and maybe they 20 MS. ERVIN: I'm sorry.
21 just make different ~ we got off a little 21 Where are you looking?
22 better in Houston, I think. We didn’t pay 2 MR. FRITTS: It’s in the
23 quite so many additional structure area 23 first handout.
24 charges in Houston. 24 MS. LACY: It’s in the first
25 And maybe it’s just up to the 25 handout. And it’s before Day 13 when NSS
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1 coordinates the interdepartmental site 1 group under LPAT.
2 visit with the various departments. And it 2 Now, after that point — and I'm_
3 talks about how we determine space 3 going to use an example, because I think it
4 availability, design of cage, scope of 4 will help me understand the process a
5 work, and then the next statement is 5 little bit better. Let’s say that I am
6 appropriate charges. 6 having the same cage footprint. I'm still
7 So during this quote process, we 7 putting in four bays, but I want to change
8 identify if it's initial infrastructure or 8 some of the equipment in those bays, not
9 if it’s an extension to that. 9 the functionality, but maybe the vendor.

MS. KRABILL: But it might
be helpful — Nancy Krabill — if during
that process sort of open the (inaudible) a
little bit and brought the collocator into
the process and say, "Hey, you know, you
are going to get the — you know, have an
additional infrastructure area charge,” and
maybe we can say, "Well, maybe we know some
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10 Maybe I'm picking another vendor

11 for my equipment. The functionality

12 doesn’t change. The initial power

13 requirement doesn’t change. The ultimate

14 power consumption or the power requirement
15 might change, but what I —what I need at

16 time zero when I turn up the cage doesn’t

17 change. Is that a problem after Week 3?

18 Does that cause a reengineering if I'm.

the end of it.

MS. KRABILL: Well, there is
another area in the central office that
hasn’t been touched on collocation that
could be turned into collocation space at
400 square feet. (Inaudible) pay more like
$8,000 for 400 square feet versus the, you
know, 35. That’s — those are some pretry
big costs, especially when you're
collocating (inaudible).

MR. IVANUSKA: Ihave some
questions with regard to the activity. It
says before Week 3, which is, I guess, for
Mr. Fritts or Krost. You're suppose to
receive a final floor plan from the
25 collocator and forward to the appropriate

o Y
RO REBEEsSaorsonS s

18 other CLECs that are also” — it seems like
19 it’s a decision on Southwestern Bell’s 19 making those kind of changes? Is that
20 part, you would think we’re going to have 20 clear enough?
21 enough rapport or more, and if we don’t 21 MR. FRITTS: This is Bill
22 we’ll just (inaudible) you with the 100 22 Fritts, Southwestern Bell. Let me make
23 square feet. 23 sure I understand your question. Is this
24 I mean, it’s probably not 24 based on experience or is this a
25 anything evil that you're trying 25 hypothetical?
Page 218 Page 2.
1 (inaudible). It’s just probably the way 1 MR. IVANUSKA: Well, I'm
2 people go about doing work, but the end 2 guess I'm asking, because I'm wondering
3 result was that, you know, our costs were 3 about the latitude of changes after Week 3
4 pretty high. 4 because there are instances that always
5 MR. KROST: This is Dennis 5 cause changes.. And I know there is a
6 Krost, again. I would say there is a lot 6 paragraph in the tariff that describes it,
7 of situations where that — where space 7 but I'm trying to say, in this example, if
8 really controls. There is where you can't 8 I change a vendor, I change an equipment
9 grow it beyond maybe 100 or 200, and that’s 9 vendor, but it’s the same type of stuff.

10 MR. FRITTS: Without knowing

11 the exact details and doing the evaluation,
12 1 don’t know if it would change the

13 interval or not. But I would, I guess, go
14 back to a couple of things, and that is

15 what is included in the application and is
16 spelled out in detail in the tech pub and

17 that’s the equipment list, spcciﬁéﬁom

18 of the equipment so that powering, power
19 consumption, all those factors gets

20 considered, heat dissipation, everything
21 that goes into the finite engineering to

22 support all of the equipment in that space.
23 If you make a mid course change,
24 then that would have to be retransmitted
25 and recalculated. End results? I'm not
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1 sure without knowing the exact details of 1 whatever —
2 the very specific change you're talking 2 MR. FRITTS: Nara, this is
3 about. That would be something that as 3 Bill Fritts, again, Southwestern Bell. 1
4 soon as you detect that you're going to 4 think that is going to be so much a
s have to make a change, again we have to go s function of the case that you just have to
6 back to this two-way communication that 6 know the exact details. This may be 100
7 starts at that point either with the 7 .square foot collocation space with one bay
8 interconnection manager in LPAT and/or the 8 change or maybe a 400 square foot with
9 collocation project manager to get that 9 multiple bays. In putting a specific time
10 information communicated and an assessment 10 frame that is good for everything, I think
|11 made as quickly as possible so we know 11 would be very difficult.
12 exactly where we are. 12 But I believe that it would be —
13 That’s about the best I can do at 13 that we would respond to that as quickly as
14 this point. ) 14 possible because we are in mid course here.
15 MR. IVANUSKA: Southwestern 15 MR. SRINIVASA: What are
16 Bell will have to go back through and make 16 the — do you have any guidelines or how
17 a recalculation of heat dissipation and 17 quickly you need to respond in situations
18 power, but in that I think — what I'm 18 like that, or is it like — does it go back
19 hearing is, depending if the Delta is 19 to that start from Day 1 all the way —
20 between what you got on the initial 20 MR. FRITTS: 1don’t know
21 equipment list and their revised equipment 21 that there are specific guidelines out
" |22 list, depending on whether those are small 22 there, but [ think there are just general
23 changes or significant changes will 23 methods that we should follow that apply to
24 determine whether it requires a drop-back 24 the CLEC and to us, and that is if the
25 to initial reengineering of the whole job. 25 change needs to be made it needs to be
Page 222 Page 224
1 MR. FRITTS: 1think that’s 1 communicated timely.
2 right. And I think what we’re saying is 2 We need to respond to that in a
3 that as soon as you determine you have to 3 timely manner, and then we have to work
4 make a change then that needs to be 4 through the impact of that. All of those
5 communicated and a reassessment has to be s possibilities are not defined. The
6 made. And if it’s within bounds, that 6 existence of a possible change is there and
7 might dictate whether there is a 7 recognized, and that’s why we have the
8 significant change or not, or if it’s out 8 account team and a collocation project
9 of certain bounds then that would be the 9 manager and we try to work hard at setting
10 guiding factor. - 10 up that relationship and getting that
11 The only way to know that is to 11 communication flow going.
12 know what change you want to make and work 12 MR. SRINIVASA: Isee the
13 back through that. Whether that results in 13 impact on power usage or maybe because of
14 an ultimate delay, that is to be 14 the heat load maybe the air conditioning ~
15 determined. 15 may be impacted.
16 MR. SRINIVASA: Well, how 16 Now, when they change an
17 much — 17 equipment vendor and if our usage
18 MR. FRITTS: Or [ should say 18 characteristics or our heat output is
19 a change, not a delay. 19 different than what they originally
20 MR. SRINTVASA: In that 20 proposed, are you - you know, whatever the
21 case, how much time is involved? You know, 21 vendor says in their specifications, do you
{22 to get back to that example, if they pay, 22 take that at the face value, or is it
23 they were going to install some (inaudible) 23 dependent on - like, for example, if it’s
24 equipment and then they change their mind. 24 fully loaded, it’s going to require all of
25 They want to go with the Fujitsu or 25 that, or if they come back and say we are
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1 going to install eight of them initially to ’ 1 that by sharing that information at the
2 get it going, to change the vendor, but 2 time of the floor plan when you-all present
3 before you add on if you need to augment it 3 the floor plan to the CLEC and outline that
4 to install the other two later on, do you 4 the maximum heat dissipation that a CLEC
5 give them that opportunity or... s can have or how much maximum floor loading
6 MR. FRITTS: This is Bill 6 that they can have or how much power that
7 Fritts, Southwestern Bell. I think we 7 they can consume beyond — if it goes
8 would have to look at that again. 8 beyond that, then there is an augment or a
9 There are several different 9 change needed because of that.
10 components in the application that need to 10 Is that something that is
11 be populated for that assessment to be 11 possible to offer that up with the floor
12 made. Not only as I recall the application 12 plan?
13 do they supply the equipment list of 13 MR. KROST: This is Dennis
14 equipment to go in, but there is also a 14 Krost. I think there is a couple of
15 forecast of growth. 15 questions.. Power consumption, I think, is
16 So if you're changing vendors, 16 different because that has to do with
17 then maybe the forecast is changing. So 17 specific breaker sizes and all of those
18 it’s really making a fundamental change to 18 kinds of issues.
19 the project and then you would have to do a 19 They ought to be code compliant
20 reevaluation. The net effect of that is 20 based on loads. The question of HVAC and
21 really unknown until you make that 21 whether we have the capacity in the central
22 evaluation and determine is this a 22 office to carry that has to be an overall
23 significant change or not. 23 evaluation of basically the whole floor,
24 MR. POSCHL: This is Chris 24 our equipment, plus yours has to be looked
25 Poschl, North Point. I would like to offer 25 at in terms of the overall capacity of the
Page 226 Page 22
1 something up. In building central offices, 1 building.
2 is there some kind of criteria — I would 2 I think that is a different
3 like to bring up the word "NEBS" - in 3 discussion than electrical requirements.
4 terms of the central offices Southwestern 4 How much telephone power are you taking off
5 Bell has to provide HVAC sufficient — HVAC s the power plant is a different kind of
6 per square foot in a CO to allow for 6 situation than air conditioning load.
7 certain heat dissipation, the maximum heat 7 Typically active space has the
8 dissipation that a CLEC can put in a square 8 infrastructure built into it that would
9 foot in a central office as outlined by 9 handle normal kinds of heat load for
10 (inaudible). 10 telephone equipment.
11 And also in terms of — I mean, 11 If it gets extremely concentrated
12 just with that information, we provide you 12 for some reason, then we may have to look
13 this, how much heat dissipation and how 13 at a specific air distribution problem.
14 much floor loading, how much power we need, 14 But for typical installations, the
15 how much — types of facilities we need for 15 infrastructure in the central office can
16 that set of equipment. We also kind of go 16 handle those kinds of heat loads unless
17 behind the scenes and because our stuff is 17 they get excessive for tacking a fot in or
18 NEBS comply we understand how much output 18 whatever the situation may be.
19 it’s going to have and also new equipment, 19 MR. POSCHL: Chris Poschl,
20 because vendors are going to come in the 20 North Point. In terms of building the
21 same way. 21 central office for collocation, that area,
22 I try to offer something up, 22 400 square foot area, the HVAC system that
23 because I think the CLECs know a little bit 23 is built for that area, shouldn't that also
24 of the answer and I think that Southwestern 24 be built for the maximum heat loss per
25 Bell has part of the answer as well, and 25 square foot of that collocated area so you
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1 know what the maximum heat would be then 1 You would probably — general
2 already of what that HVAC can handle? 2 lighting is three watts per square foot or
3 MR. KROST: I'm not sure 3 something. That’s how you were sizing your
4 what the question is. 4 HVAC for areas in which you weren't
5 MR. POSCHL: In the 400 — s planning on installing any equipment. Now,
6 or of the 750 square feet that you created 6 in that active space, if a collocator comes
7 or the 400 which you provide to 7 back and installs communications equipment,
8 collocators, there’s also an HVAC component 8 that communications equipment generates
9 in your cost structure which should support 9 additional heat.
10 the heat dissipation of that 400 square 10 So are you saying that the
11 feet. - 11 rates — if that heat exceeds whatever was
12 MR. KROST: This is 12 initially allocated, then you weren't
13 Dennis Krost. There is no component in the 13 including the cost associated with that in
14 cost structure if it’s in active space, 14 these rates. I'm trying to get an
15 because the assumption is active space has 15 understanding of what is going on.
16 that built into the infrastructure. Only 16 MR. KROST: This is Dennis
17 if you get into heat loads, RsMs, those 17 Krost. No. The assumption is made that
18 kinds of things, where that would typically 18 active switchroom space is designed to
19 exceed some normal instaliations, then you 19 handle telephone equipment heat loads, and
20 have a cost factor. 20 so it’s in place and there was no charges
21 But in active space, there is no 21 in the rate element for mechanical costs
22 cost component in our rate structure for 22 because it’s already — it’s already into
23 mechanical. It’s assumed that it’s there. 23 the space.
24 MR. POSCHL: This is Chris 24 It’s in the rental rate that
25 Poschl again. What I’'m trying to offer up 25 we’re recovering for the space charge. So
Page 230 Page 232
1 is that Bellcore has given guidelines on 1 there is no additional upfront charge for
2 how central offices should be able to 2 you to put equipment in existing equipment
3 handle equipment, and through those 3 space.
4 guidelines they have identified that they 4 JUDGE FARROBA: Okay. It’s
5 are per square foot, whether it’s an s fascinating to me or — (Laughter) — these
6 enclosed structure or how the equipment is 6 details are. That’s fine. That’s why the
7 cabinet or framed, if it’s open, like an 7 lawyers are over here and you guys are over
8 RSM. ES 8 there. But what I'd like to do is if
9 They have given guidelines on how 9 you-all could wrap this discussion up in
10 much heat load that square foot should emit 10 the next, like, five minutes and then we
11 and how much the HVAC should handle. So if 11 can take a 10-minute break and then talk
12 it’s already central office space that is 12 about augments.
13 already available, and then we as a 13 MR. SRINIVASA: That's what
14 collocator already know that if it's 14 this one is leading to, to the augments.
15 already — if there is HVAC already in the 15 JUDGE FARROBA: Right. But
16 central office, it should handle a maximum 16 1 want to take a break before we go into
17 of 32 Btu’s per square foot even as a 17 augments.
18 collocator. I mean, am I — 18 MR. KERSH: This is Mike
19 MR. SRINIVASA: Well, in an 19 Kersh, ACI Corp. I think maybe what Chris
20 active space, if I understand — what 20 is alluding to is — and what I hear people
21 you’'re saying is active space, whether it 21 saying is, is that there is an air
22 is vacant where there is no equipment 22 conditioning factor that is figured into a
23 today, you learn sizing your HVAC system as 23 central office space for normal
24 if some equipment was going to be located 24 telecommunications equipment, and it’s
25 in that space. Is that correct? 25 probably figured on, like, a per square
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1 foot. 1 chiller for a variety of reasons that
2 I mean, my question would be, 2 serves that space, but we may have an air
3 what is that, because if there is a factor 3 distribution problem in a specific corner
4 that is figured in and whatever it is, per 4 of the floor somewhere that may be
S square foot, then I would know that in my S impacting a small load concentrated in a
6 space, if I'm in there, that the building 6 single area.
7 has been designed or the environment has 7 So it’s — there are standards
8 been designed to handle 100 square feet at 8 that we design, too, watts per square foot,
9 30 widgets per square foot so I have that 9 but offices vary in terms of how much

much Btu’s that I can give off or consume
that would — that I could do before there
would be a problem.

Because I've got to think that
you’ve designed your buildings or that your
design is based on a common square footage
and that could just be equated to that. So
that would kind of give you a — you might
say a maximum or a level that you could

bt bt Bt b Bet et Pk b P
0 OV A LN -O

10 capacity our equipment has, and some of
11 these buildings are very old. They were
12 designed under different standards at

13 different times. So it would be very

14 difficult to give you any kind of one

15 answer.

16 MS. ERVIN: So it doesn’t

17 actually seem as though it would be

18 advantageous even to have the information

19 work up to before it became an augment. I 19 since there are so many other factors
20 mean, I think that’s what Chris is trying 20 impacting it. Is that pretty much what
21 to say. 21 you’re saying? ,
22 MR. POSCHL: And — Chris 22 MR. KROST: This is Dennis
23 Poschl. What I'm trying to say is I think 23 Krost. I think the heat load
24 that we can answer that question as well as 24 requirement - we are just asking to
25 what time period or what changes do we 25 understand what kinds of heat load are
Page 234 Page 2.
1 cause that would then cause a change to the 1 being placed in the building so that we
2 infrastructure of the environment, but I'm 2 have that information available to put into
3 trying to get to that, where I think that 3 our system that kind of monitors all the
4 we can help out by knowing or — there’s a 4 components of that building so that we know
5 way to find out, you know, what’s in that 5 when capacity may be exceeding chillers,
6 CO, what is the maximum heat dissipation. 6 air handlers.
7 Right now I know what I can play with to 7 MR. SRINIVASA: Right. The
8 the point of before I have to change. 8 issue was, if they — when they first came
9 MS. ERVIN: Is it — this is 9 up with a request for the collocation cage,
10 Janis Ervin. Sorry. Is it actually the 10 what they had in mind was a certain brand
11 case that you know for the square footage 11 of equipment that was manufactured to
12 in the particular central office what the 12 somebody and then you gave them an okay to
13 heat factors and so on are? 13 install it.
14 MR. KROST: This is Dennis 14 And during the process of this
15 Krost. You know, each office is different. 15 construction they found out there is other
16 There are some standards that we use, watts 16 vendor who adds a lot more features to
17 per square foot typical. The question 17 their equipment. So they change their mind
18 comes back to, though, what is the actual 18 and said, "We’'re going to replace that with
19 load from both collocation equipment plus 19 a different brand,” and they give you the
20 ours that are affecting the various parts 20 heat load.
21 that make up the HVA system. 21 Now, you know the difference —
22 It may be that the chiller — you 22 if that one adds additional heat than what
23 have to look at the chiller load. You have 23 they have given you to start with, are
24 to look at the air distribution load. We 24 you — how soon are you going to respond to
25 may have all kinds of capacity in the 25 them? Are you going to tell them that,
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1 "You can install your equipment, you know, 1 The application process is no

2 all the way up to this level. Any

3 additional is an augment and we need to get
4 back with you.” Are you going to let them
s know? That’s what we’re trying to find

6 out.

7 MR. KROST: This is Dennis

8 Krost. I don’t know of any situation where
9 we have gotten into a specific type of
10 equipment that — you know, if it’s
11 relatively close in heat release, it’s
12 probably not going to have any direct

2 different. What they are going to show on
3 the application would be different in that

4 they may not show that they need 100 square
5 feet or whatever, but the equipment they

6 would list out on it and they would submit
7 that to it. The processes that we covered
8 under the quote process aren’t going to be
9 identical.
10 (Inaudible) be submitted to
11 Southwestern Bell we’ll look at the same
12 criteria to process it. And as it’s put

13 effect right away. It’s a camulation of 13 into our stream of business, then we’ll
14 multiple pieces of equipment is a bigger 14 continue to work on that and develop the
15 impact. o . 15 quote according to the interval. It then
16 So, you know, if you get into the 16 comes back. And I would say it’s not a
17 kinds of heat loads that are — if you're 17 different process that we have in place.
18 changing from transport to RSM — 18 “It’s the exact same process to
19 MR. SRINIVASA: Then you 19 handle (inaudible) subsequent requests. We
20 would — 20 are going to — I don’t know what else you
21 MR. KROST: —then, I 21 wanted me to say at this point, but it’s
22 think, we’ve got a problem with air 22 just basically going to be the same
23 distribution probably. We may have the 23 process.
- |24 capacity back in the chiller and the air 24 It will have an interval
25 handler, but I may not have the duct run 25 (inaudible) for quote based on the business
Page 238 Page 240
1 blowing the air directly out on the frame. 1 for that particular customer.
2 So it’s an air distribution, and 2 MS. ERVIN: Is that from the
3 we tried to do that in the tariff. We 3 CLECs’ experience? Is that — the process
4 acknowledged that RSMs create air 4 is very similar to the process that you go
5 distribution problems. 5 through for your initial collocation?
6 JUDGE FARROBA: Okay. Let's 6 MR. POSCHL: Yes. It's been
7 take a 10-minute break, and then we’ll 7 the same process and it’s been about the
8 start — a 15-minute break and then we’ll 8 same types of intervals, except that for
9 start. - 9 the quote stage it hasn’t been the five
10 (Brief recess) 10 business days. It’s been longer. North
11 : 11 Point Communications interconnects with
12 JUDGE FARROBA: Okay. Let's 12 other collocators in the central office —
13 go back on the record. And I think we're 13 in the same central office to request
14 going to go today until 6 o’clock. So -1 14 transport out of that CO.
15 know that was good news for everyone. I 15 And we have — we will order a
16 think what we’re going to start talking 16 conduit from our cage to another
17 about now is augments, and maybe we can 17 collocator’s cage in the same CO at the
18 start with — if you could talk about, in 18 beginning of the — with the application
19 general, how you process those requests. 19 when there is another collocator — when
20 MR. HUTCHINS: Sure. What 20 there is another collocator that has
21 we’re going to talk about is the process 21 capacity. What we’re coming up with now
22 that Southwestern Bell has in place to 22 unfortunately is that some collocators in
* {23 handle an augment or a supplemental job in 23 that office don’t have any capacity to
24 addition basically to an initial build-out 24 transport us out.
25 cage for a collocator. 25 So we have no way to get out. We
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1 choose not to do fiber. That’s not in our ‘ 1 MS. LACY: Well, let me
2 business plan. We want to use the 2 address that just a moment. This is Debbie
3 interconnection as what is mandated by the 3 Lacy. And the conduit between cages is
4 FCC to allow interconnection, and it’s 4 really an ICB. There’s not a tariffed rate
5 the use - it’s the ease of use of that s for that. And the way ICB intervals are
6 product post cage completion that is very 6 quoted is based on — similar to MOCA, that
7 cumbersome and time consuming. 7 it’s a 35 business day interval.
8 An example would be in Pacific 8 Now, I'm evaluating that process
9 Bell. You can order a cage-to-cage 9 to try to provide that quote as if it were
10 cross-connect within 15 days, and that is 10 a tariffed rate element and do that within
11 accomplished to connect our cage to another 11 the 15 business days, and I'm working
12 collocator’s cage, and that’s post cage 12 towards doing that so that we can be more
13 completion. The difficulty with — and 13 responsive on those.
14 Pacific Bell provides that via using 14 JUDGE FARROBA: Wait just a
15 existing DS3 cross-connects and jumpering 15 second. Let me ask a question. Then the
16 our cross-connect with another collocator’s 16 tariff does not address augments or
17 cross-connect at either the DCS or the DSX, 17 collocation with other collocators in the
18 the main frame, that handles Ds3. 18 same central office?
19 And Southwestern Bell we have to 19 MR. HUTCHINS: Yes, it does.
20 use a — Southwestern Bell provides the PVC 20 It does — as Chris defined there in the
21 pipe which allows for two collocators to 21 tariff, it is the cage-to-cage conduit that
22 connect to each other. The difficult part 22 is addressed in the tariff.
23 is we have finished the collocation 23 JUDGE FARROBA: But the
24 process, Southwestern Bell has done a great 24 tariff says ICB pricing?
25 job of conditioning the cage at the time. 25 MR. SRINIVASA: Conduit per
Page 242 Page 2¢
1 We did not have an opportunity to know that 1 linear foot, there is a tariffed rate.
2 there was a collocator ahead of time to 2 MS. LACY: That’s for the
3 interconnect with. 3 conduit from the cable vauit up to the
4 So we were not able to request 4 collocation area for the fiber optic cable.
5 the conduit or the augment ahead of time 5 There is no rate element — tariffed rate
6 until after cage completion. So now we’'re 6 element to interconnect two cages.
7 waiting 30 days for a quote for that 7 MR. SRINIVASA: Well, if it
8 conduit, and then we also have to wait for 8 is four foot — if it’s a four-inch
9 a construction time of the conduit. I've 9 conduit, how would that be different
10 been reassured by Southwestern Bell that 10 than - if it’s a four inch conduit, it's a
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the instruction time for the conduit is
about a week or so or two weeks, which is
great.
The difficulty is the process

that leads up to the actual construction
part, which is very time consuming from
North Point’s side and it limits us to
deploy.

MS. ERVIN: Am | correct
that what he referred to at one point as a
five-day quote and another point as a
30-day quote is really should be a 15-day
quote period? Correct?

MR. HUTCHINS: I'm sorry.
One to five applications, yes.

B N N M R b e e e e e s e e
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four inch conduit.

MS. LACY: Well, it’s based
on the scope of work, because you may have
two collocation areas in a building and one
is on the first floor and one is on the
second floor and they may be on opposite
ends of the building.

And in that instance, the

customer would be unable to pull their own
fiber, the cable through that conduit, and
we would have to do that, and that’s
figured into the ICB cost.

MR. SRINIVASA: Well,
conduit for fiber optic cable is 7.18 or
$2.15 (inaudible) in the tariff or not.
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‘1 What did you say? This conduit was — I 1 necessarily fiber.
2 don’t think it stated it from any 2 MR. POSCHL: No. Forusit
3 location — a different example in the 3 would be a DS3 coax cable that we would
4 tariff. 4 like to pull between the (inaudible).
5 MS. LACY: Ineed to read 5 What I'm trying to find or try to suggest
6 that. 6 or see what North Point can do is to work
7 MR. HUTCHINS: ... Section 6 7 how to resolve this faster.
8 of the tariff that defines that rate 8 We are so close into deploying in
9 element. 9 a lot of the central offices, but we are
10 MS. LACY: That’s 6.22. 10 hindered in terms of not being able to
11 MR. SRINIVASA: 6.22? 11 interconnect with another collocator in the
12 MS. LACY: Ub-huh. Conduit 12 ease of use. We have some proposals from
13 for fiber optic cable. And the definition 13 Southwestern Bell. Unfortunately they are
14 is, the additional four-inch conduit from 14 very costly for North Point in relation to
15 the cable vault to the collocation 15 the conduit — I'm sorry — in relation to
16 dedicated space.: 16 the — yeah ~ the conduit — well, how
17 MR. POSCHL: And — this is 17 should I term it? Conduit?
18 Chris Poschl. Typically where is the cable 18 FROM THE AUDIENCE: PVC.
19 vault? In the basement? And typically 19 MR. POSCHL: We really want
20 collocation can be on any number of vaults? 20 to use that process. We much prefer to
21 MS. LACY: Yes. 21 have a process similar to Pacific Bell
22 MR. POSCHL: It does account 22 using existing DS3 and cross-connecting at
. {23 then from going from floor to floor. 23 a DCS. But what is happening is that the
24 MR. SRINIVASA: If the floor 24 product itself is useful and it works, but
25 really needed, it does account for that. 25 the timeliness of when we request the
Page 246 Page 248
1 MR. POSCHL: The tariff rate 1 product extremely slows us down on
2 element. 2 deployment.
3 MR. HUTCHINS: In the 3 MS. ERVIN: This is Janis
4 tariff, Section 9.6, that addresses use of 4 Ervin. Let me see if ] understand
5 dedicated space, particularly 5 something. Let me go back for a second.
6 interconnection to others. So I would draw 6 Ms. Lacy, you were saying that currently
7 your attention to that paragraph. 7 you do not use a 15-day quote interval or
8 MR. SRINIVASA: Which 8 you haven't been. You’re looking into
9 paragraph? - 9 doing that.
10 MR. HUTCHINS: 9.6 in the 10 MS. LACY: Yes.
11 tariff. 11 MS. ERVIN: Okay. Currently
12 MR. SRINIVASA: Well, 12 you have been treating it as an ICB order.
13 essentially it says if they have a conduit 13 MS. LACY: Right.
14 they can pull their own cable. And if 14 MS. ERVIN: Now, I guess my
15 Southwestern Bell pulls the cable, you will 15 first question for you, then, is, if it
16 not make any connection with the cage 16 were on a 15-day quote interval, is that a
17 location. They will have to make their own 17 help or not?
18 connection. 18 MR. POSCHL: 15 business
19 MR. POSCHL: That's easy 19 days —
20 enough for us to do. 20 MS. ERVIN: Obviously it’s
21 FROM THE AUDIENCE: And 21 not as good as your situation with Pac
22 typically the conduit is (inaudible). It’s 22 Bell, but -
23 metallic and it doesn’t have interduct. 23 MR. POSCHL: Anything would
24 And you may describe the type of cables 24 help now. But I think what I would like to
25 that go through there. It’s not 25 propose is that if it’s the 15 business
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1 days for the quote, there still is some 1 pointing that out — I'm sorry, Janis. I'm
2 logistics time for when the actual 2 assuming it’s an exception and not the
3 construction starts, I believe; that even 3 rule, and could you give us like kind of an
4 after I provide the — after the 15 days I 4 idea on what percentage of the situations
5 provide the 50 percent, there is still 5 would be more complicated like that and
6 about two or three business day’s time 6 what percentage would be simpler?
7 before the construction actually starts. 7 MR. SAUNDERS: Iwould
8 Then there is about a week of — 8 agree. You know, that is an exception.
9 a full week of construction. So we are 9 But in the larger metropolitan central
10 looking at about a month-and-a-half 10 offices, it is not an exception to have at
11 approximately to interconnect. 11 least two collocation sites on different
12 MS. ERVIN: Now, that 12 floors to where this has to be routed.
13 puzzles me, and it could be that I'm 13 Now, in some cases, the conduit run can be
14 missing something. But in this case, what 14 very short, you know, just two cages apart.
15 we’re talking about iS basically installing 15 MS. REEVES: This is Kelsi
16 some PVC so that they can run some cable 16 Reeves, with Time Warner. I think that one
17 through it. Am I correct? 17 solution to this is doing a cross-connect
18 FROM THE AUDIENCE: It's not (18 to the DCS.
19 PVC. It’s metallic. 19 MR. KERSH: This is Mike
20 MS. ERVIN: Oh, okay. I'm 20 Kersh, with ACI Corp. That's why we like
21 sorry. So we're installing a piece of pipe 21 it so well.
22 or several pieces of pipe, and I guess 2 MR. SRINIVASA: Well, there
23 we're taping them together or something. 23 is a price element for the — say, for
24 Anyway, but we are installing pipe and what 24 example, when you cross-connect through a
25 I'm trying to get at is why — after you've 25 DCS, there is a cost associated with the —
Page 250 Page 2:
1 gone through the process of putting 1 in the DCS for the DS3 and you have cabie
2 together the quote for the party, why would 2 that has got to extend to that and another
3 there be delay in that process? 3 cable that is extending to another —
4 It’s not like you need floor 4 adjacent collocation. '
5 plans or anything. Am I missing something 5 They have to have another
6 here? Just to give them the quote you have 6 (inaudible) in the DCS so that can be
7 to figure out how you are going to run it. 7 nailed, those connections. So in 7.12
8 Right? 8 there are rates established for DS3
9 MR. SAUNDERS: It can be 9 arrangement. If it is through DCS or if it
10 very congested. This is Allen Saunders, 10 is through a DSX3 panel.
11 Southwestern Bell. It can be very 11 MS. REEVES: Ibelieve that
12 congested running this conduit through a 12 those are only available if you’re actually
13 central office given, you know, that — 13 connecting to a Southwestern Bell service.
14 especially a metropolitan central office to 14 MR. HUTCHINS: Those are the
15 where you have to route through a cable 15 interconnection rates.
16 racking over and above equipment. 16 MR. SRINIVASA: Again, this
17 In some cases, we have an 17 includes the cost of the (inaudiblé) for
18 instance in Houston where we had a 18 the DCS because DCS is — whatever the cost
19 collocation site in one building — 19 was that was brought up during the
20 actually the central office was comprised 20 arbitration. That’s how it was set.
21 of two buildings. Each had a collocation 21 MR. POSCHL: We were quoted
22 site, and the interconnection conduit 22 a price for that on a monthly basis, and it
23 required that it go 200 feet between 23 was about $4000.
24 buildings to connect the two cages. 24 MR. SRINIVASA: Well, there

25 MS. NELSON: But if you're

25 is a nonrecurring charge and there is a
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t monthly rate that was established — 1 together.
2 MR. HUTCHINS: Are not those 2 And as you’ve said, and we
3 the rates in 7.12 on the interconnection 3 acknowledge that you said, that is one
4 arrangements? : 4 workable way. I understand that you prefer
5 MR. SRINIVASA: It is an 5 it be another way. There is some problems
6 interconnection arrangement. What it 6 that we see with that. That’s certainly
7 includes is (inaudible) for the DCS on the 7 not required in Texas at this point in
8 cable. If they are trying to do a 8 time, and there is a means to get this done
9 cross-connect, essentially that is what 9 without having to go that far.
10 they would be using also. It's going to be 10 MR. POSCHL: This is Chris
11 a cost-based rate (inaudible) use the cable 11 Poschl. I'd also like to — and I
12 (inaudible). 12 appreciate your answer, but I'd like to
13 MR. AUINBAUH: Nara, I think 13 also say that in the FCC order it doesn’t
14 that the rate elements that you're 14 explain how that is done. It says that an
15 referring to are-access to a DCS being 15 ILEC must provide interconnection between
16 provided as part of the Southwestern Bell 16 two collocators within a central office.
17 service. The difficult in this 17 And every other ILEC has opted
18 situation ~ I'm sorry, Will. Mike 18 using current existing DS3 cross-connects
19 Auinbauh — is that Southwestern Bell 19 to enable that to happen, except for
20 doesn’t want to have to be involved in the 20 Southwestern Bell, who's elected to provide
21 middle of making these connections. 21 a PVC pipe to work that connection.
22 The FCC in its determination in 2 MR. SRINIVASA: So PVCin
23 collocation suggested that we had to 23 Pacific Bell?
24 provide a means for collocators to connect 24 MR. POSCHL: I'm sorTy.
25 the cages together if they can pass it 25 Southwestern Bell.
' Page 254 Page 256
1 through the cage, and I think this is the 1 MR. SRINIVASA: It's EMT or
2 example they used. If they could pass it 2 galvanized -
3 through the cage wall, that was fine; 3 MR. POSCHL: I'm sorry. The
4 otherwise, Southwestern Bell needed to 4 metallic —
5 provide the structure such that they could 5 JUDGE FARROBA: Okay. Can
6 pull their own cable and make those 6 we just make sure it’s one person at a
7 connections. 7 time?
8 And what we've set up here in 8 MR. SRINIVASA: Absolutely.
9 this tariff is a means to provide the pipe 9 (Laughter) ,
10 and let them do their business with each 10 MR. POSCHL: The spirit, I
11 other so that we don’t have to be involved 11 thought, behind that order was to make it
12 in the middle of the process and there is 12 just and reasonable terms,
13 not a provisioning process and there is not 13 nondiscriminatory, as if Southwestern Bell
14 an ordering process on the cross-connects. 14 were to provide that for themselves. North
15 There is just a process of getting the pipe 15 Point really does feel pretty strongly that
16 there, and they can work together between 16 I don’t think that Southwestern Bell would
17 the parties to make the connection. 17 provide the same type of service — the
18 It may be true. I don't know 18 same type of way to connect equipment to
19 Pacific’s procedures. I do know that 19 equipment using a pipe.
20 Pacific does have some different procedures 20 I also believe that there was
21 that occurred before SBC Corporation bought 21 thought about ease of use. And from my
22 Pacific, and those inconsistencies may 22 side, I know that this is not causing ease
23 remain today. But we think the cleanest 23 of use for Southwestern Bell when it’s post
24 way to handle this is just to provide a 24 cage completion, because there is a lot of
25 physical path and let the parties work 25 work on the ordering side. There is a lot
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1 of work on the NSS trying to work through 1 time.
2 these. 2 MR. POSCHL: Well, yeah, the
3 Pacific Bell has actually gained 3 construction time. But getting to the
4 a lot not having to do that because it’s a 4 point of when construction begins is really
5 straight order flow going to the engineer 5 the length of time, is a very —
6 to connect the two cables. I still believe 6 MS. ERVIN: So it really is
7 that there’s a lot less work that Pacific 7 the quote that is the problem. Okay.
8 Bell has to do to make the interconnection 8 MR. POSCHL: It’s the quote
9 happen than how Southwestern Bell has 9 process, the acceptance, the time that the
10 elected to choose this. 10 ICS (inaudible) actually holds on to it,
11 What I would like to offer up is 11 the time that actually the NSS gets ahold
12 somehow — and have asked folks to work 12 of it, actually undergo the — and I
13 with North Point. I’ve offered to prepay a 13 understand it is an ICP that does a lot of
14 substantial amount of that quote so that 14 things to work with that. -
15 the quote would go along, construction 15 And that’s why I keep driving
16 would begin. But I've been told time and 16 towards the ability to offer another type
17 time again that parity is an issue. 17 of interconnection utilizing existing
18 We need to go through the quote 18 cross-connects. But, again, the only
19 process. We have all the steps in place to 19 option was given through a DCS port and
20 begin construction, but we must still go 20 we’d have to purchase software to manage
21 through the process. This has really 21 our own port, and that would even take
22 slowed us down tremendously in the key 22 longer than going through the conduit
23 offices we want to get into. We tried very 23 process — I'm sorry — the pipe process.
24 desperately not to get into that situation, 24 MS. REEVES: This is Kelsi
25 and unfortunately it’s been in a very few 25 Reeves, with Time Warner. They would
Page 258 Page 26
1 offices comparatively, but we’ve not been 1 absolutely have to know (inaudible) and I
2 able to outstep that problem. 2 think the point that Chris has made
3 MS. ERVIN: And this is 3 (inaudible) — we — if conduit is our only
4 Janis Ervin again. So that brings me back 4 choice right now in the tariff, then give
5 to my earlier question, which was in the 5 us a time frame and an interval and put it
6 process of putting together a quote for 6 in the tariff (inaudible) and allow us to
7 this ICB, haven't you really done the 7 get it in a timely manner.
8 majority of the work at that point? 8 You know, we would certainly hkc
9 Do you understand what I'm 9 to advocate (inaudible). Right now we just
10 saying, as far as planning goes? I'm not 10 need a work — you know, we peed something
11 sure why you would then need to move into 11 in the tariff that works that allows you
12 like, you know, this procedure. Okay? So 12 the time that you need to provision it and
13 maybe I'm missing something. Okay? That 13 allows you (inaudible) of the provision.
14 is what you are saying, basically — 14 This is pretty standard service. You know,
15 right — that you’re going through one 15 we’re (inaudible) —
16 lengthy procedure to get the quote and then 16 JUDGE FARROBA: Ms. Reeves,
17 you're going through another lengthy 17 would you speak up a little bit.
18 procedure to get the piece of pipe 18 MS. NELSON: Stand up.
19 installed. 19 MS. REEVES: You know, we’ve
20 So that’s sort of where I'm 20 all experienced similar instances and we’ve
21 getting lost. I'm getting lost as to why 21 all made these requests a number of times.
22 that’s turning into such a lengthy process. 22 You know, once you get enough — and we
23 MR. KROST: This is Dennis 23 have ICB products that we offer customers,
24 Krost. I'm not sure what the lengthy — I 24 too, and at that is her point. You've done
25 thought you said one week construction 25 it enough to where it’s no longer an ICB.
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It’s a standard product. And I think we’ve
reached that place with a number of the —
we have additional augments that we can
explain to you that we’re trying to get,
and these augments for the most part have
reached a place where they’re no longer
ICBs (inaudible) product and appreciate you
adding.

MR. SUMMITT: Nick Summitt,
Time Warner Telecom. Southwestern Bell
runs conduit every day. You know, it
really shouldn’t be an ICB to go run
conduit. It should be something like a
20-day order interval. I assume they have
engineers — a group of engineers that are
responsible for that CO that know exactly
where everything is, how much power is
there, how much air conditioning is there.

It should be an order process

just like we were going to order up a DS1
or a cross-connect or something else, in my
humble opinion.

MR. POSCHL: This is Chris
Poschl. In support of the costing aspect,
I have cost quotes from a number of offices

Page 261

' Page 253

1 just to do a physical augment and, again,

2 Southwestern Bell runs (inaudible).

3 So when we ask to run more DS!

4 cables or more DS3 cables to our physical

5 collocation space, we have to go back

6 through this same process. And I would

7 submit that that has already been

8 engineered because it was engineered in the

9 original package. So really we know what
10 the distance is to the POTS frame.

11 We really shouldn’t need to go

12 back through a whole engineering thing.

13 All we need is 72 more terminations. We
14 just need two end plates and we need the

15 cable run, 72 pair cable run. So we don’t
16 understand why we have to go back through
17 this whole rigmarole here again. We should
18 be able to order up and 20 days later it

19 should be able to be delivered.
20 And the last time we did this was
21 at a Sunset LSO, and our quote was 56
22 calendar days at Sunset to run a 72 pair
23 cable for DS1 terminations. That’s way
24 beyond the scope, in my opinion, for

25 specifically running the cable.
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‘where we currently already do have pipe,
and the price is the same and the distances
are different. And so that’s why I'm
having a little difficulty understanding

that in our quoted price received it’s
$1600, flat, and it has not changed between
an Office 1 or an Office 2 and although the
distances are different.

MR. SRINIVASA: That’s one
example of an augment, the conduit
installation. Do you have any other
examples of what kind of augments you —

MR. SUMMITT: This is Nick
Summitt, again, with Time Warner Telecom.
First of all, I need to say that we worked
with Glen Hutchins. He’s done a great job
in trying to support us. So I don’t want
Glen to think I'm picking on him.

But the problem we’re having is
when we're trying to do cable augments,
which — when we go do a physical collo,
the reason you do it is because you want to
do DS1 and DS3 connections for the last
mile. The problem we’'ve had is we're
forced to go through this onerous process

Page 262

Page 264
MS. ERVIN: Was there a
problem getting the actual quote, I mean,
as far as the time frame, or was it just
really a problem in your mind as to the
amount of time it was going to take them to
implement it?
MR. SUMMITT: Actually we

did not — we asked for that quote through
our interconnection versus through this.
So I believe — and I could be wrong about
this — but we had a six-week interval just
to get the quote back in that particular
instance.

And since then we started using
the physical Mega-arbitration tariff to
order this thing. But the problem we have
with that is, yeah, we forecast. We're
going to sale DS3's or are we going to sell
Ds!'s, but forecast and guess are
synonymous terms. So we missed our guess.

We sold more Tls. We had to
order more cabling for T1s. Then we had to
turn around and wait 14 weeks. Well, that
24 causes really a big problem for
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25 Southwestern Bell and Time Warner Telecom,
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1 because we have to fill that stuff so far 1 MR. SRINIVASA: Well -
2 out in order to meet these onerous 2 JUDGE FARROBA: Can I remind
3 intervals. 3 everyone to speak up, piease?
4 It is hard on them and it’s hard 4 MR. SRINIVASA: For Dsl,
5 onus. If we could work with a much 5 ports and performance, DS! loops and ports
6 shorter time frame, we wouldn't have to 6 and unbundled loops, what you have in
7 have a lot of blank cabling laying there in 7 performance, up to 20, five days. If they
8 the CO taking up their valuable space and 8 were ordering 60 together, three times as
9 frustrating us in trying to take care of 9 much. It shouldn’t be more than 15 days.
10 customers, because, you know, we turn up 10 Why is it 15?
11 "X" number of orders. We can forecast 1 MR. FRITTS: Nara, canl
12 that, and all of the sudden here comes a 12 just clarify where you're getting the time
13 big customer like North Point or somebody 13 intervals? Are you looking at UNE loop,
14 who orders a lot of stuff and it’s hard to 14 DS1 UNEs?
15 forecast or guess what that is. 15 MR. SRINIVASA: Right.
16 MS. REEVES: And we’re not 16 Right.
17 asking Southwestern Bell to — we 17 MR. FRITTS: ‘And equating
18 understand that we (inaudible) our own 18 that to...
19 forecast, but there should be a time 19 MR. SRINIVASA: Equating
20 interval if we need to augment something, 20 that to this is just within this small area
21 you should be — if we’re going to be able 21 for the collocation for are the same —
22 to grow a business, you have to be able to 22 what they are asking for is additional
23 augment it (inaudible). 23 cable cross-connects for DS1. And here
24 MR. SRINIVASA: Well, I 24 that UNE loop, DS! loop, includes
25 don’t know that, why such a long time for 25 cross-connections. You know, for transport
. Page 266 Page 2¢
1 cable. I mean, you have for the entire 1 it’s the same thing.
2 Dsl, say, for example up to 20 — say, five 2 MR. FRITTS: Let me — this
3 days. If there were 60 of them, five times 3 is Bill Fritts, Southwestern Bell. I guess
4 three is 15 days to install DS1s just for 4 I'm a little confused with the comparison,
5 cable. Why is it taking 56 calendar days? 5 because a Ds1 loop is in place facilities
6 What is the rationale behind that? Can you 6 in the outside plant cabled through the co,
7 explain that? 7 and the cabling that is there to the DSX or
8 MS. LACY: If you’re talking 8 the DCS to make the UNE loop available is
9 about the quote taking 56 calendar days — 9 the cabling that they are referring to
10 MR. SUMMITT: No. The 10 ordering in their case. . :
11 interval. 11 So I think we're mixing tw
12 MS. LACY: It’s the 12 different things. The UNE loop is the
13 implementation? 13 outside plant portion and the component
14 MR. SUMMITT: The 14 that is in the CO. But the cabling that
15 implementation interval was 56 days. 15 he’s referring to is the — I think
16 Again, we used a different tariff rather 16 typically it’s referred as ABM or
17 than this one. Glen was nice enough to 17 something, T1 cabling between the DCS or
18 point out to us that we should change to 18 the DSX and the POT frame.
19 this tariff. 19 So, to me, it’s just two totally
20 But the quote was six weeks. 20 different things.
21 Then we take back 56 days to run the wire. 21 MR. SRINIVASA: Well, you
22 I suspect if | were a large retail customer 22 know, for dedicated transport DS0, DS1,
23 and I ordered up 56 Tls, I could probably 23 DS3, 11 to 20, five days.
24 get those in a couple of weeks. I might be 24 MR. AUINBAUH: Again, that’s
25 wrong, but I suspect I probably could. 25 existing in-place facilities.

KENNEDY REPORTING SERVICE, INC.
(512)474-2233

Page 265 - Page 26




PUBLIC UTILITY COMMISSION Multi-Page™ PROJECT NO. 16251 WORKSHOP
FEBRUARY 12, 1999 '
Page 269 Page 271
1 MR. AUINBAUH: First of all, 1 some very specific detailed engineering.
2 unbundied elements are available where we 2 FROM THE AUDIENCE: Would
3 have existing facilities. You’re comparing 3 you clarify that again? Is that —~ I'm
4 providing something that we already have in 4 just trying to understand your offer. I'm
S place within a certain interval — 5 not familiar with the type of situation.
6 MR. SRINIVASA: 6 Basically you’re adding additional Ds1s,
7 Cross-connects — you have to install 7 and in Texas 28 DS1s at a time.
8 cross-connects there, too. 8 MR. SUMMITT: That’s
9 MR. AUINBAUH: But you’re 9 correct. '
10 talking about a physical cross-connect. 10 FROM THE AUDIENCE: POT bay,
11 What we're talking about here is running a 11 Southwestern Bell’s point of termination.
|12 new cable from a collocation cage to a DSX 12 MR. SUMMITT: That’s
13 panel or equivalent to a main frame type 13 correct.
14 situation in order to be able then to run 14 FROM THE AUDIENCE:. And how
15 the physical cross-connect to hook that 15 many were there?
16 cable to extend ‘the element or 16 MR. SUMMITT: We asked for
17 interconnection,-whatever it is, over to 17 an 0C3's worth, which I believe —
18 the cage. 18 FROM THE AUDIENCE: 84?
19 We’re talking building a new 19 MR. SUMMITT: —is 72 or
20 piece of plant as opposed to providing a 20 84.
21 piece of plant that is in place and simply 21 FROM THE AUDIENCE: 84 DS1s?
22 provisioning it for a customer. So I don’t 22 Okay. Well, perhaps I can’t answer what
. 123 think it’s a fair comparison. 23 happened there. Perhaps I need to get with
- |24 MR. SRINIVASA: 56 calendar 24 Glen. He has probably the specifics, and
25 days for 130 cables, say, for example — 25 we’ll look into it and get back to you to
Page 270 : Page 272
1 MR. FRITTS: Again, I don’t 1 see what happened there. I don't
2 know the exact — you mentioned Sunset. 2 understand either.
3 Which Sunset? 3 MR. SUMMITT: Well, I think
4 MR. SUMMITT: The LSO in 4 our point would just be simply that we
s Houston. ) 5 shouldn’t have to go through an ICB process
6 MR. FRITTS: Houston. Okay. 6 to order up cabling. I suspect you guys
7 It’s going to be a function of the office. 7 are very, very good and efficient at
8 I'm just not familiar with that office, if 8 running cable.
9 that was a short run or a long run, but I'm 9 FROM THE AUDIENCE: It's a
10 just not comfortable with the comparison to 10 tariff process that it took 56 calendar
11 the UNE loop. It’s like Mike said, to me, 11 days.
12 I think — and you mentioned the 12 MR. SUMMITT: It was an ICB
13 cross-connect — for the UNE loop and we 13 process within the tariff. Is that
14 put up the cross-connect on the face of the 14 correct, Glen? You probably know.
15 DSX as opposed to mounting the jack field 15 MR. HUTCHINS: Yeah. Was
16 and all of the cabling that is behind it, 16 this the most latest one we talked about,
17 and those are the two things that we’re 17 or is this one that had already completed?
18 comparing. 18 MR. SUMMITT: Ibelieve it
19 And those functions are just 19 completed last week. It was ordered prior
20 totally different to get that in place. 20 to —
21 Putting up the cross-connect for the UNE 21 MR. HUTCHINS: In
|22 loop is the shorter interval. Building the 22 discussions with Time Warner on a recent
23 plant to connect the POT frame to the DSX 23 basis it was brought to their attention
24 or the DCS is more labor intensive and 24 that they could offer — they could be -
25 _involves a number of other work steps and 25 ordering things out of the Texas tariff, if
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1 you will, as opposed to the ICB process.
2 So prior to that, most of their
3 business with collocation was on an ICB
4 basis.
5 MS. REEVES: Well, I think
6 something that is important to note is that
7 it was under an ICB basis with the contract
8 that we signed with Southwestern Bell.
9 But, still, if you go and look at the
10 tariff, these things are still done on an
11 ICB basis. There is not a — I mean, right
12 now you don’t have anything in your tariff
13 that tells us how we can purchase what Nick
14 has just described.
15 If we want to do this augment, we
16 do it on an ICB basis and go back through
17 the same application process.
18 MR. HUTCHINS: No. The DS1
19 arrangement would be tariffed rate
20 elements, 7.12.

21 MS. REEVES: Okay.

2 MR. HUTCHINS: So it would
23 not be an ICB cost going forward.

24 MR. SUMMITT: So where is

25 the interval for that?

1 collocation request to do an expansion on
2 an existing arena, on an existing cage.
3 The scope of the work, then, is beyond that
4 point. After we get the quote out into
§ your hands is different.

It differs for Company 1 all the
way to "Z." What we’re going to do is
we’re going to give you a set interval that
we expect to have that work completed. It
10 will vary on how and we are going to better
11 that date based on the scope of work. If
12 it’s 28 DSls, it may not be as long a time,
13 of course, if we're having to do 84.
14 We’re going to give you our best
15 date and provide that to you at the time we
16 deliver it to you. But to sit here and say
17- today that we can narrow that down and say
18 that’s going to be a 45-day window, I can’t
19 do that, because the scope of the work is
20 so wide and varied to be able to sit here
21 today and say that that is what we're going
22 to be able to do for you.
23 JUDGE FARROBA: Imean, the
24 way to address that is to disaggregate by
25 type of augment and —

O 00 ~I O

MR. HUTCHINS: Okay. For
the DS1s on an augment basis? Okay. If
you will, I"d like to just address
something in general.

JUDGE FARROBA: But did you
answer that question?

MR. HUTCHINS: I'm going to
get to that point. As an account manager,
I deal with a lot of you in here. I can
tell you that there is a myriad of scope of
work that is requested to us on an augment.

For us to sit here today and say
an augment is going to take 22 days is not
going to be the answer, because it’s just
not feasible to say within a 22-day period
it can encompass everything you've
presented to us today. That is not going
to be possible. We have to look at the
augments. And that’s why I started out
saying, the submission of the application
and the process just to do the quote is no
different on an augment for us.
We have to do the same thing. It

has to be interjected into our stream of
25 business. It has to be viewed as a valid

O 00 ) & L & W N —
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1 MR. HUTCHINS: That’s where
2 I was going. Is was going to say, then,
3 what you’re asking me to do is to say, for
4 conduits, have one process for something
5 from zero to 10, have another process from
6 10 to 20, have another process —
7 JUDGE FARROBA: I'm not .
8 talking about another process. I'm talking
9 about time frame — - 4

10 MR. HUTCHINS: Interval.
11 JUDGE FARROBA: -

12 interval.

13 MR. HUTCHINS: Another

14 interval to define then on how we would
15 handle augment quotes and the subsequent
16 interval to establish that. Is that what

17 I’'m hearing? '

18 MS. REEVES: That’s our

19 request, to begin with. I don’t think we
20 were saying it would be 20 days for every
21 augment, but —~

22 MR. HUTCHINS: But that’s

23 why, I guess, it’s not defined in the

24 tariff when we did this back in April, is

25 because that there was no way we could
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envision that we could get everything —
encompass everything on an augment in a set
time frame.

So we ended up with one augment
rate element and an injtial, and that’s
where we are today, and that’s what we’re
trying to do.

MR. POSCHL: This is Chris
Poschl, North Point. I would just like to
offer up, you know, best practices. GTE is
in Texas. GTE requests that collocators

Page 277

Page 279

1 a CLEC's point of view, we do know of

2 additional facilities that we will need

3 going forward and also power. So right

4 there I can say that, yes, there is 2

s defined quantity of amount of augments that
6 we will — every single central office will

7 have to undergo.

8 MS. ERVIN: Well, I guess

9 since the mention of growth jobs earlier, I
10 remember that there are some engineering
11 meetings that are taking place between

R R PN o
BV N - OO0 ®maotndome—

25

remarks that there are certain set augments
that are occurring and expected to occur in
the future, and you have some idea of the
sorts of things that happen most commonly
as augmentations — okay? - at present.

What I'm wondering is, if these
are occurring at pretty regular sequences,
if there’s not some way that Southwestern
Bell can work with the parties to develop
some faster turnaround time for these
augments that, you know — I wonder if
that’s just because this is fairly early in
the process or - I would like to get your
views on that.

MR. POSCHL: If I may, from

12 provide cable to the central office. They 12 Southwestern Bell and the CLECs, and it

13 run the cable themselves. North Point has 13 seems like these augments are an

14 been involved with a few of these amongst 14 appropriate subject for some of those

15 the nation, Texas especially. - 15 meetings.

16 They cantun the cable within two 16 And that’s what I wanted to get

17 weeks time. We have requested, you know, 17 Southwestern Bell’s view, I guess, on.

18 300 DsOs, 6 DS3s, and 6 DS1s, a nominal 18 JUDGE FARROBA: Well, Janis,

19 amount, not much. But they are 19 that’s a separate issue.

20 consistently being run within two weeks 20 MR. SRINIVASA: Cooperative

21 time, and I don’t know what the differences 21 planning of trunking separate.

22 are. 2 MR. AUINBAUH: Could we have

23 I'm not sure if I can see that. 23 about a five-minute break?

24 So just in the spirit of best practices, if 24 MS. NELSON: Sure.

25 they are able to do it, I'm not sure why 25 JUDGE FARROBA: Okay. Let’s

Page 278 Page 280

1 the CLEC is having a tougher time. 1 take a break.
2 MR. SRINIVASA: You have to 2 (Brief recess)
3 do augment sometime also in your own — you 3
4 know, how long does it take for yourself? 4 MR. AUINBAUH: Mike
5 Is what you’re doing for themn much longer? 5 Auinbauh, for Southwestern Bell. I think
6 MR. HUTCHINS: Idon’t know 6 that we have a proposal to make here that
7 the answer to that question. I really 7 might help move this along a little bit, if
8 don't. 8 we may.
9 MS. ERVIN: This is Janis 9 JUDGE FARROBA: Okay.

10 Ervin. I gather from a couple of previous 10 That's fine.

MR. AUINBAUH: And I’m going
to ask Carol Burdine to speak to that for a
minute.
MS. BURDINE: I'm Carol
Burdine, with Southwestern Bell, and I
guess I’m going to earn my airline ticket
now.
JUDGE FARROBA: Oh, I'm
sorry. Could you, I guess, maybe speak up?
MS. BURDINE: Okay. I'm
Carol Burdine, with Southwestern Bell, and
I'm in the wholesale marketing group. And
we had a quick little conference in the
back of the room trying to figure out how
can we make this better.

—
[ S I
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1 We agree it probably is onerous 1 flexibility for Bell is based on long-run
2 for you to try to do it this way. I think 2 incremental cost.
3 we have a better understanding of at least 3 So could it be that you guys
4 two scenarios. Now, one is cage-to-cage 4 would use long run or TELRIC-type pricing
5 and the other is ordering interconnection s for your ICB instead of actual costs?
6 arrangements after you already have your 6 MR. AUINBAUH: Let me answer
7 physical collocation cage in place. 7 that, Nancy. I think you may have some
8 And what we’re willing to do is 8 confusion about long-run incremental costs.
9 to go ahead and work towards getting 9 These are — the things that we’re talking
10 something to you in the form of an 10 about here are nonrecurring charges. And
11 accessible letter in about a2 month. I 11 the long-run incremental cost on a
12 mean, that’s what we're saying here today, 12 nonrecurring charge is just the cost that
13 that we’re going to shoot for in a month to 13 occurs.
14 get something out to you that addresses 14 The long run on a2 nonrecurring
15 both of those processes. And on 15 charge isn’t very long. It’s however long
16 cage-to-cage, we’d be looking at trying to 16 it takes to get that work done, and that is
17 and attempting to give you an interval 17 consistent with the TELRIC principles that
18 quote in 15 days, in 15 business days, get 18 the Commission has adopted in setting
19 that back to you faster so that you don’t 19 prices here in Texas. So the quotes that
20 fall kind of into a black hole that we 20 we do make are consistent with the
21 didn’t realize really that we were doing to 21 Commission’s TELRIC principles, in that we

22 just recover the costs that we actually

22 you.
23 And the second one, with the 23 incur on a nonrecurring basis.
24 interconnection arrangement, the tariffed 24 So I think the answer to your
25 item in Section 7, that if — we'll look at 25 question is 2 "yes." They will be long-run
Page 282 Page 2.
1 it in two ways. One, if all the facilities 1 incremental costs. The long-run
2 are available at both ends and we have got 2 incremental costs on a nonrecurring charge
3 what we need in place to hook you up out 3 is the cost that you actually incur.
4 there on our side of the equipment line-up, 4 MS. KRABILL: I would just
5 that there would be one process that would S ask that the prices that you use the same
6 have a certain specification for how long 6 standard that were approved in the cost
7 that would take, and then another process, 7 proceedings. That’s —
8 an interval process, that might be a little 8 MR. AUINBAUH: And we're
9 longer than that if we have to go out and 9 willing to do that.
10 buy all the equipment on our end, too, and 10 MR. SUMMITT: This is Nick
11 that we would be willing to go ahead and 11 Summitt, with Time Warner Telecom. If I
12 look at this. 12 could suggest. If it takes 15 days to do a
13 It would show improvement both in 13 quote for a whole physical collocation to
14 quotation and an interval to provide. 14 just do conduit or to just do cabling,
15 MS. KRABILL: This is Nancy 15 could it not be five days since that’s much
16 Krabill, with NEXTLINK. I guess the 16 less than one-third of the work r?quired,
17 question that I have, I think there are 17 instead of 15 days and a 15-day interval as
18 issues with ICB not only with the intervals 18 a result, that seems long, if I can get a
19 but also with the pricing. I'm wondering 19 whole physical collocation in 15 days.
20 if — the way I've come to understand ICB 20 MS. LACY: Can you allow us
21 pricing is that it’s based on actual costs, 21 the opportunity to review in this month
22 not (inaudible) incremental cost. 22 time frame.
23 (Inaudible) in the Legislature that’s 23 MR. SUMMITT: Sure.
24 floating around in Austin, and the 24 MS. BURDINE: Imean, one of
25 Legislature when it talks about pricing 25 the things that we were looking at — this
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1 is Carol Burdine, again. I'm with 1 about connection between two cages using
2 Southwestern Bell — that I didn’t mention 2 conduit or however we were going to do it.
3 was on this interconnection arrangement 3 You were going to come back on that and
4 process, and I forgot to mention this one. 4 then the interconnection. Are there any
5 We were trying to look at it so 5 other items for augments?
6 that you could send the check in with your 6 JUDGE FARROBA: That seem to
7 application to do. We assume when you are 7 be common types of augments.
8 asking for that kind of stuff you don’t 8 MR. SOLIS: 1have a :
9 really care about a quote. You know what 9 question. Fred Solis. If you could
10 this costs in the tariff. : 10 rethink about the interval on augments, how
11 MR. SUMMITT: That's 11 about the price of the augments? If you
12 correct. 12 can do a full collocation for a certain
13 MR. HUTCHINS: On the 13 price, why do I have to pay the same price
14 interconnection on 7.12, since that’s an 14 for 24 DS1s? :
15 element that exists today and that it’s 15 I think that is a valid question.
16 available to you to review and know the 16 In other words, I'm paying you a fee for a
17 pricing cost of that, that’s one of the 17 collocation which is a full-blown
18 items that Carol was mentioning, is would 18 collocation. Why should I have to pay the
19 it be possible then for just you to 19 same fee for an augmentation?
20 determine what that cost would be, submit 20 - MS. ERVIN: Idon’t think I
21 the check and your request at the same 21 understand the question. Do you understand
22 time, and the quote really doesn’t exist. 22 the question?
{23 MR. SUMMITT: That would 23 MR. SOLIS: The question is,
24 awesome. We would be willing to do that. 24 I'm paying a certain fee and you may be
25 MR. HUTCHINS: So those are 25 different from me where everybody else
Page 286 Page 288
1 a couple of the options that we are going 1 (inaudible) so many thousand dollars for a
2 to be looking at. 2 full-blown collocation.
3 MR. POSCHL: This is Chris 3 MS. CARROLL: Are you
4 Poschl. Then it would be a — I'm just 4 talking about the engineering design —
5 trying to understand. Would it be thena 5 MR. SOLIS: Oh, the
6 flow-through then from Day Zero to the end 6 engineering design charge. If I'm only
7 of the construction for the conduit? I'm 7 ordering 24 DS1s, why do I have to pay the
8 sorry. Was it still 15 days or are you 8 same price? A very big difference. It’s a
'9 going to relook:at the 15 — 9 one-line item. ‘
10 MS. BURDINE: Chris, when I 10 MS. LACY: That’s the
11 was talking ~ I'm sorry. I might have 11 tariffed charge.
12 confused you. When I was talking about 12 MR. POSCHL: It’s $3100 be
13 having to — this is Carol Burdine — 13 it for physical or for an augment. I
14 having the check sent in — okay — that 14 believe it’s the same charge.
15 was strictly for the interconnection 15 MR. SOLIS: New price.
16 arrangement which is a tariffed rate 16 1 mean, if you are going to rethink about
17 element. That was the only — you wouldn’t 17 the interval, can you rethink about the
18 have any way of knowing the other one 18 price?
19 where, you know, your cage could be two 19 MS. LACY: That would
20 floors away from somebody elses. That's 20 require a change to the tariff.
21 about all you would know. So you wouldn't 21 JUDGE FARROBA: I guess |
22 know what the price would be. 22 would be interested in hearing, though —
23 MR. POSCHL: Okay. Great. 23 and maybe you-all could address this — why
24 JUDGE FARROBA: Go ahead. 24 should it be the same price. I mean, the
25 MR. SRINIVASA: We talked 25 engineering design, if it seems —
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1 MR. AUINBAUH: Could I 1 252 unless somebody chooses to arbitrate it
2 respond? 2 again, and then we’ll arbitrate all of it,
3 JUDGE FARROBA: Yeah. 3 and those kinds of issues could be
4 MR. AUINBAUH: The rates in 4 addressed there, if that’s what we want to
5 the tariff were established by the 5 do. '
6 Commission, and Southwestern Bell is 6 So my only concern here is
7 willing to live by those rates while they 7 Southwestern Bell is not willing to charge
8 are in effect. If we are going to reopen 8 rates other than what are in that tariff,
9 the pricing and the tariff, there are 9 revisit those rates unless we're able to
10 numerous rates in that tariff that 10 revisit the entire tariff.

Southwestern Bell would like to revisit
also, and I'm not sure that that is really
going to be productive here. The tariff

[ a—
W N -

1 MR. SRINIVASA: Right. I'm

12 trying to find out. The $3100 that you're
13 referring to, where is it at in the tariff?

14 MS. BURDINE: Thereis a

14 stands and I think Donna was right, that to
15 the extent there is an issue with the 15 rate element and it’s called "The
16 pricing, if the Commission decides they 16 Engineering Design Charge.” It’s in the
17 were going to rearbitrate that, then we 17 7.1, _
18 would rearbitrate the whole thing. 18 MR. SRINIVASA: 7.1?
19 So I can appreciate the concern, 19 MS. BURDINE: 7.1. And it
20 but the rates were set in the tariff by the 20 addressed an initial subsequent —
21 Commission and we’ll live by those rates. 21 MR. SRINIVASA: Subsequent
22 MS. NELSON: 1don’t think 22 and non-standard.
23 that was the question. I think the 23 MS. BURDINE: Yeah. And the
24 question was, let’s just assume there is no 24 initial and the subsequent were set at the
25 tariff. Should the rates be the same — 25 same price.
Page 290 Page 2¢
1 are your costs different for augmentation 1 JUDGE FARROBA: I'm sorry.
2 than they are for — I mean, I don’t think 2 Initial, subsequent, and what is the third?
3 the Commissioners had in front of them 3 MR. SRINIVASA: It’s
4 augmentation scenarios when they set those 4 non-standard.
5 rates. 5 MS. ERVIN: Out of
6 And let me just ask this: Is 6 curiosity, when does the non-standard
7 there justification for having a different 7 apply?
8 rate? 8 MS. BURDINE: Ihave it in
9 MR. AUINBAUH: Our rates 9 the tariff. If you want me to read it to
10 differ — I'm sorry. Our costs differ in 10 you, I can do that. :
11 almost every scenario on almost every rate 1 MR. SRINIVASA: What section
12 element. The Commission decided to say 12 in the tariff?
13 averaged rates. And so I can’t say that 13 MS. BURDINE: That’s at 6.1.
14 there is necessarily a correlation from the 14 MS. ERVIN: Do you have the
15 charges that occur in every situation. 15 actual page in front of you that had the
16 All I can tell you is the rates 16 non-standard — ;
17 that we charge are the ones that we were 17 MS. BURDINE: It’s on Sheet
18 required to charge by the Commission. It 18 36, is the description.
19 would have been different had we set them 19 MS. ERVIN: Okay. I'm
20 ourselves. There is no question about 20 sorTy.
21 that. And we’re willing to live with the 21 MR. SUMMITT: Page 74 or —
22 rates, subject to all the terms and 2 MS.ERVIN: No. I'min
23 conditions of that tariff. And I think 23 Section 35, Sheet 36.
24 that’s a done deal here at the Commission 24 MS. BURDINE: Right.
25 as to those rates complying with 251 and 25 Correct.
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1 MS. ERVIN: Okay. First 1 of some assistance to you. Okay? Are
2 paragraph, engineering design charge. Is 2 there others that we might discuss here?
3 that where it’s at? 3 MS. REEVES: Yes. We have
4 MR. FRITTS: 6 dot — 4 some.
5 MS. ERVIN: Okay. Thank 5 MR. SUMMITT: We were going
6 you. 6 to go add an additional piece of
7 MR. SRINIVASA: That's for 7 electronics into an existing cage. Would
8 the DC power amps, not for — what happens 8 we go, Glen, to the ICB process to do that?
9 if it’s a request for conduit, does 36.05 9 I know the answer to my question. We would
10 apply? 10 go to the ICB process, the full ICB, just
11 MS. BURDINE: That’s 36.05. 11 to add another OC12 or —
12 MS. ERVIN: Okay. Thank 12 MR. HUTCHINS: Okay. You
13 you. 13 are just talking about an in-cage upgrade
14 MR. SUMMITT: Thave a 14 for capacity that doesn’t involve cabling
15 question. This is Nick Summitt, again, 15 or assistance from Southwestern Bell.
16 with Time Warmner Telecom. I understand 16 MR. SUMMITT: That’s
17 Mike’s position on arbitrating the rates. 17 correct. But it would use more — it would
18 But there is one I would like to point out 18 be — it would use — it would use power.
19 and would ask the Commission or whomever to 19 It would use (inaudible).
20 take up that I think is particularly out of 20 MR. HUTCHINS: What they are
21 line. 21 talking about is just a revised equipment
2 We just installed an OC48 at the 22 list, what would be placed inside the cage
23 Jackson LSO in Houston which is the tandem. 23 going forward and an upgrade for you. And
24 If we were to cable the whole thing out for 24 what we would say is that you would have to
25 the interconnection arrangement at $2109 25 submit to us that on an application so we
Page 294 Page 296
1 for Ds3, that is over $100,000 to do what 1 could see it and we could review it and
2 we could go contract out and do for 12 to 2 look at those things such as heat release
3 $15,000. So that one is, as far as I'm 3 and floor loading and those things that _
4 concerned, particularly way out of line. 4 would — that may become an issue, and then
5 You know, maybe it ought to be 5 allow us that time to evaluate it and
6 adjusted to putting cable out 48. We're 6 respond back to you.
7 going to cable out 24, put cable out 12, 7 And basically you would get
8 that would make a lot more sense, because 8 Southwestern Bell’s concurrence if there is
9 $100,000, I would like to go get that 9 no problem, go ahead and go forward with
10 contract and make a nice little — 10 it.
11 MS. ERVIN: 1don’t think 11 MR. SUMMITT: So the answer
12 there is any question — pardon. This is 12 is, it's the ICB process. Is that correct?
13 Janis Ervin — that there is 13 MR. FRITTS: No. That’s not
14 dissatisfaction with the rates apparently 14 an ICB.
15 on both sides. However, getting back to 1S MR. HUTCHINS: There are
16 the earlier question regarding augments — 16 terms under both processes to allow that.
17 okay? — we've talked about two specific 17 Okay? There’s a method in each whether it
18 types of augments that are very common, and 18 be tariff or ICB.
19 I think Nara’s question a little earlier 19 MR. SUMMITT: So the
20 was, are there other augments that we 20 engineering interval would be 15 days?
21 should discuss here? 21 MR. HUTCHINS: Are you
22 I'm encouraged by the fact that 22 talking about —
23 Southwestern Bell is actually re-examining 23 MR. SUMMITT: Quote — I'm
24 those two, and hopefully we would get some 24 sorry. The quote interval would be 15
25 sont of procedure out of this that would be 25 days?
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1 MR. SRINIVASA: If it needs - 1 MR. SRINIVASA: 92.1.
2 additional work. Say, for example, if 2 MR. HUTCHINS: Right. You
3 there is no — if they have a 20 ampere 3 would submit to us an application that is
4 drop in the DC power, if that is sufficient 4 going to detail what you’re going to do,
5 to handle that added equipment, there is no 5 and with that we’re going to take that and
6 additional charge. Supposing that adds 6 evaluate it, based on, is it going to
7 heat in such a way that you need to, say, 7 change anything that we would have to do.
8 increase the duct sizing, there is more 8 If we come back and say there is
9 volume there. That means that you need to 9 no problem. I mean, it’s similar
10 do an engineering. How soon are you going 10 equipment. You know, you're not putting in
11 to get back to them and, you know — 11 an RSM that is going to generate a lot of
12 MR. KERSH: This is Mike 12 additional whatever, then we would respond
13 Kersh, with ACI Corp. I would have that 13 back to you in a 15 business day interval
14 same question, only that if we’re putting 14 and tell you that you’re good to go.
15 some equipment in that we don’t need more 15 .  MS.REEVES: Actually —
16 power or whatever, it seems to me that we 16 okay.
17 may use physically the application forms 17 JUDGE FARROBA: Actually,
18 just to notify you and then you would get 18 why is there — I don’t know. If this is
19 back to us, but there would not be a 19 the only place this is addressed in the
20 charge. Right? 20 tariff, if it is, it looks to me like —
21 MR. HUTCHINS: That's 21 what it says is all they have to do is give
22 correct, for us to evaluate that. 22 you a list, period.
23 MR. KERSH: Yeah. And you 23 MR. FRITTS: It’s also
24 would get it back in whatever — I'm not 24 addressed in 6.1, and that's where the
25 sure what the time — 25 evaluation is made. Excuse me. Bill
Page 298 Page 30
1 MR. HUTCHINS: Yeah. And if 1 Fritts. That’s where the evaluation is
2 you will allow me, I'll check to see 2 made, if engineering work has to be done to
3 what — 3 accommodate power gain heat loads, et
4 JUDGE FARROBA: Yeah. I 4 cetera. So we make that assessment. And
5 would like to find out, because I think you 5 if there is no re-engineering work
6 said it’s addressed in the tariff. What is 6 required, they go ahead and place the
7 the tariff (inaudible) on that, then? 7 equipment.
8 (Off the record) 8 And if there isn’t engineering
9 9 work required, then we would want to
10 JUDGE FARROBA: Let’s go 10 complete an application and the EDC would
11 back on the record. 11 apply.
12 MS. REEVES: Kelsi Reeves, 12 MS. REEVES: And your report
13 with Time Warner. We actually found the 13 is 6.1?
14 answer to our question. (Inmaudible) 14 MR. FRITTS: I think it’s
15 JUDGE FARROBA: I'm sorry, 15 Sheet 36.
16 Ms. Reeves. Could you speak up? 16 JUDGE FARROBA: So it’s, I
17 MS. REEVES: That all we 17 guess, a minot revision and it doesn’t
18 need to do is provide them a list of 18 require — well, it’s defined as a minor
19 additional equipment that added in there. 19 revision.
20 So we shouldn’t even have to go through 20 MR. FRITTS: Excuse me. I
21 another (inaudible) process. 21 think the revision applies during the
22 MR. HUTCHINS: That’s 22 construction phase. I believe this
23 correct. And we were just concurring that 23 addresses some of our earlier discussion.
24 that was the general understanding of what 24 I'm looking at the middle of the paragraph
25 we had to do. 25 that begins — the sentence begins with
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1. "Request for additions to the initial 1 augment, I guess, for another application.
2 request.” 2 So it’s floor space, and you have
3 MR. POSCHL: This is Chris 3 the power, the facilities, which is the
4 Poschl. I would like to add to that note. - 4 cabling. Then maybe — and then the
s If we know the power drop and the amperage s facilities on the power side, and then our
6 that is given to us in the cage, we should 6 heat dissipation of the equipment to maybe
7 be able to determine ourselves if that’s 7 change the HVAC. Did I miss anything that
8 going to require a power augment. And the 8 you guys can think of?
9 only two things that are left are floor 9 MR. HUTCHINS: That’s pretty
10 loading and then heat dissipation. 10 much it, that I can think of, at the top of
11 Is that my — assuming correctly, 11 my head, too.
12 or... 12 MR. SRINIVASA: If they —
13 MR. FRITTS: I1don’t know if 13 on the security side, if they want to ask
14 there may be other things to be considered 14 for additional cards, there is no — there

s
[« IRV,

“or not without working through one of those

cases. I think your premise is correct,

15 is no process for that at this point in
16 time, or if they change their personnel?
17 MR. POSCHL: I can speak to

17 but there is an another part of the
18 agreement that says that you will keep us 18 that. It’s a quick form that a CLEC fills
19 current with the equipment that is 19 out, completes and provides to Southwestern
20 installed in the cage, and the procedure to 20 Bell.
21 do that is to give us a revised equipment 21 MR. HUTCHINS: It’s not the
22 list, and then that’s what kicks that whole 22 same process.
23 process off. 23 MR. SRINIVASA: Not the
24 MR. SRINIVASA: Does that 24 same. Okay. Now, on the provisioning
25 satisfy your — okay. Are there any more 25 process that you gave us, how that works,
Page 302 Page 304
1 augment issues? [ have — 1 the highlights and milestones for active
2 JUDGE FARROBA: Well, wait. 2 space, it’s up to 90 days. Now, for
3 So there aren’t any other common exampies 3 inactive space, that’s 180 days. How does
4 of types of augments that need to be 4 it work?
5 addressed? s MR. FRITTS: There should be
6 MS. REEVES: (Inaudible) We 6 another handout. This is Bill Fritts.
7 know what we requested but you are the one 7 They are passing another handout out now,
8 who receives all the requests. 8 and it will have a heading "Physical
9 JUDGE FARROBA: 1mean, 9 Collocation, Other CO Space, 180-Day
10 because I guess in the proposal that you're 10 Impliementation Steps." ’
11 talking about preparing, if we could get 1 While that is coming around the
12 all the common types of augments addressed, 12 room, I think I can go ahead and preset the
13 and I know we’ve discussed three, and I was 13 conditions. This sheet is in the same
14 just wondering if there were any other 14 format as the previous sheet, again, with
15 additional types that seem to be fairly 15 the horizontal definition of the
16 common. 16 departments involved and then vertically we
17 MR. POSCHL: This is Chris 17 have the time.
18 Poschl, North Point. If I can read off at 18 MS. ERVIN: This is Janis
19 least the ones that I can envision and 19 Ervin. I just — I don’t want to interrupt
20 maybe Southwestern Bell hasn’t experienced 20 this process, but I do want to ask the
21 these, all of them yet, but these are 21 question since we seem to be losing a lot
22 things that do come up within the areas 22 of our CLEC representatives here, and that
23 that we are currently in: The floor space. 23 is that as it is currently, we never really
24 Just in case, if we exhaust the floor 24 got to the virtual collocation part of
25 space, we want to grow, That would be an 25 today’s presentation, and I was wondering
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1 from the CLECs remaining, do you foresee
2 that that is a big complicated issue for

3 you, the virtual collocation portions?

4 Are we dealing with the issues

5 that are most difficult for you in this

6 part that we're discussing now with

7 physical collocation, or — help me out

8 here, folks.

9 MR. KERSH: This is Mike
10 Kersh, ACI Corp. The physical collocation
11 is of the highest interest to us.
12 MS. REEVES: This is Kelsi
13 Reeves, from Time Warner. But we have a
14 lot of virtual collocation. I know that
15 NEXTLINK does as well, and there is some
16 issues that we would like to discuss about
17 virtual collocation.
18 MR. WANN: If I could say

1 and equipment, and I think he still

2 continues to have some concerns and some
3 questions and he was not able to stay for

4 the remainder of the day.

5 MS. REEVES: And not to be

6 (inaudible), it is 5 o’clock on a Friday.

7 So it wasn’t — it’s not unreasonable that

8 some CLECs are having to leave to catch

9 flights to go back. So hopefully we’ll
10 have a chance to talk about virtual
11 collocation —
12 MR. WANN: Why don’t we —
13 that’s why we brought all these people back
14 today is to discuss the subject. They have
15 flights out, too. So I would expect the
16 CLEC participants to stay and discuss this
17 simply because we're doing the very same
18 thing, to bring all these people down from
19 different parts of Texas.

19 something. This is Garry Wann, with
20 Southwestern Bell Telephone. The reason we 20 JUDGE FARROBA: All right.
21 went with physical first was because almost 21 Maybe we should move to virtual and see how
22 90 percent or more of the questions 22 much discussion we can have on that at this
23 submitted by the CLECs went to physical 23 point.
24 collocation. 24 MR. IVANUSKA: May I make
25 We would be happy to stay 25 just a few comments, first, if I may. I
Page 306 : Page 3
1 tonight, answer the questions on virtual. 1 really would like to make three points, and
2 Virtual is something that has been hashed 2 we can move on to virtual after that, I
3 out quite a bit in the new tariff. So 3 guess. Southwestern Bell has provided an
4 maybe we don’t need to go through a 4 overview of the collo and the augment —
5 complete presentation. We can just take 5 the physical collo and the augment process,
6 the questions and CLEC participants. 6 and most of them are rooted in the tariff.
7 MS. ERVIN: Thank you. 7 I think we’ve all realized or
8 MS. HARTLINE: This is Rina 8 seen here that there are significant issues
9 Hartline — I apologize — for the CLEC 9 underlying the processes. -You know, you've
10 Coalition. And although I realize that a 10 laid out the processes very well. One day
11 lot of the details were hashed out during 11 really can’t do this justice, because it’s
12 the virtual collocation tariff, most of the 12 so technical. We got into some very
13 CLECs that | represent, anyway, weren’t 13 technical discussions and had to cut it
14 involved in those discussions. 14 off.
15 That was a settlement, as | 15 And there is a lot of latitude
16 understand it. And so a lot of the CLECs 16 that exists underlying those processes, and
17 here weren’t able to participate in that 17 that’s good when it’s necessary to respond
18 tariff process. 18 to some of the unique circumstances, but
19 MR. WANN: That’s why we're 19 it’s not good when, you know, as you’re
20 here today, certainly, to stay and let you 20 hearing some of the frustrations of, you
21 ask your questions. 21 know, why is this happening and, you know,
22 MS. ROWLING: Gwen Rowling, 22 sometimes there is really no incentive to
23 Westel. And Charlie Land (inaudible) 23 execute a best practices solution.
24 Westel has an issue you had raised 24 There has been good offers to
25 previously as far as a transfer of title 25 improve beyond the tariff, like the staging
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1 of the collo apps, and really to try and do ' 1 sessions that have led up to the final
2 a better job. But I think a lot has been 2 Staff report, and many of those sessions
3 learned since these processes or the 3 were on collocation issues. This session
4 tariffs underlying the processes have been 4 was asked for by Staff and the
s developed. Evidence was taken on that 5 Commissioners to sit down and go through
6 in — what? — ’97, I think. 6 these issues and work through these issues,
7 I guess I would say that it's 7 and we’ve come here today with our
8 really, to me, anyways, it’s very evident 8 operations folks.
9 that since we’ve operated under these 9 We've presented the processes in
10 processes for a couple of years we're 10 more detail as we were requested to do by
11 learning more. People who maybe didn’t 11 Staff, and we've answered the questions.
12 participate in the development of the 12 And I would ask to remind everyone here
13 tariff and the processes have come to the 13 what we're focused on is, is Southwestern
14 market and are experiencing domg business 14 Bell complying with what we said we would
15 under these processes. 15 comply with and what the Commission has
16 There are a lot of frustrations. 16 ordered us to do in order to gain long
17 And I think really a comprehensive 17 distance relief.
18 re-examination, not just one day of talking 18 And it’s not a rearbitration of
19 about issues that, you know, we happen to 19 the issues. That’s for a different forum.
20 talk about, but a comprehensive 20 And I want to be clear that Southwestern
- |21 re-examination of those processes, a 21 Bell has come here today and done what we
22 comprehensive re-examination of the tariff 22 were asked to do, and we’re committed to
23 because a lot of things are rooted in the 23 the process of wrapping this up today.
24 tariff. 24 Thank you.
25 There’s a lot of frustrations. I 25 MS. ERVIN: In conjunction
: Page 310 . Page 312
1 think you could make a strong case that 1 with what you were saying before, Judge, do
2 that may be in order at this time. Because 2 you want to proceed into virtual
3 with experience has come knowledge as to 3 collocation?
4 how these processes are operationalizing 4 JUDGE FARROBA: I want to
5 and how they’ve been implemented. I just 5 proceed with virtual, but what the
6 wanted to gct that on the record. You 6 Commission requested — now I'll make my
7 know, we’ve heard a lot today. And there 7 statemnent for the record. My understanding
8 are a lot of complexities. 8 is that — and we did have some
9 It’s a very complicated process. 9 collaborative sessions on collocation, but
10 We’ll all agree to that. So that’s some 10 what we never got into were all the
11 comment that I had to make. 11 specific details, and that’s why we’re
12 MS. REEVES: This is Kelsi 12 having the session today.
13 Reeves, with Time Warner. We'd like to 13 And as with a lot of this entire
14 request as your customer that we have an 14 271 process, things take longer than we
15 opportunity to discuss these with you in 15 anticipate they will take because there is
16 detail. 16 so much detail that needs to be addressed.
17 MR. AUINBAUH: And, Kelsi, I 17 And while I think we should continue with
18 think you and I have discussed these 18 virtual collocation right now, I'm not
19 things, and I know you’ve talked to our 19 willing to say that if we continue for one
20 folks. So I think you know that that 20 hour that that is sufficient time to
21 opporwunity is there. I'm sorry. Since we 21 address that issue.
22 feel compelled here to put things on the 22 But that being said, I would like
23 record, let me get the record straight. 23 to at least get started on that issue. And
24 Southwestern Bell has 24 do we have a handout on that?
25 participated in numerous collaborative 25 MR. AUINBAUH: What I would
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1 propose in the interest of time is we will 1 is the information you got in November?
2 hand out the handout. I think it is true 2 MR. AUINBAUH: Donna, this
3 even though Rina understands that you 3 is the same. This particular ~
4 weren’t necessarily parties to the 4 MS. NELSON: Is the one that
S negotiations, there has been quite a bit of 5 was attached to yours?
6 discussion. And so if you would look at 6 MR. AUINBAUH: Right. And
7 the handout, and maybe we can work 7 in the case of virtual, there really isn’t
8 questions from the handout rather than 8 a lot more detail to put in their as there
9 spend the time on going through it. 9 was in the case of physical. It’s not
10 JUDGE FARROBA: Right. That 10 quite as complicated.
11 sounds like the most efficient way to 11 MS. ERVIN: But the quote
12 proceed. 12 period is twice as long?
13 MR. AUINBAUH: We’ll hand 13 MS.LACY: No. Because

14 out two handouts. One is the quote process
15 and the other is the provision process.

16 JUDGE FARROBA: Are there

17 other copies? _

18 (Off the record)

19

20 " JUDGE FARROBA: Let’s go
21 ahead and go back on the record.
2 MS. NELSON: Okay. You've

23 handed us a document that’s entitled
24 "Virtal Collocation Application Flow,

14 physical is done in 15 business days;
15 whereas, the virmal is in 30 calendar

16 days. :
17 MS. ERVIN: Thank you.
18 MS. NELSON: But it’s

19 longer. It’s still longer. That's 21

20 business — 21 calendar days is five

21 business — 15 business days.

22 MR. AUINBAUH: Since there
23 was (inaudible) I mean, it’s in terms of
24 the tariff, Donna.

[
FS

quoted in business days, the virtual is
quoted in calendars days, and it’s done
within 30 calendar days.

MS. ERVIN: Virtual
collocation — I'm sorry — was done in
calendar day intervals?

MS. LACY: Right. It’s a 30
calendar day interval to survive the quote,
from the time the application is submitted
to the ICSC, distributed to the appropriate
work groups.

25 MS. NELSON: Okay. So this

RN RN RN N e o s e e
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25 Application Process.” And you've got 25 MS. NELSON: Right.
Page 314 Page 31
1 interconnector completes agreement, Dallas 1 JUDGE FARROBA: Should we
2 ICSC receives application and engineering, 2 just proceed maybe with — if anyone wants
3 and then you look to see if it’s complete 3 to begin just asking the questions that you
4 and everything. 4 have, we'll just start that way instead of
5 And you have the time frame set , 5 going through the presentation on the
6 out, on the side, Day 1, and then five work 6 handouts.
7 days and 15 work days. So it looks — it 7 MR. SRINIVASA: ...given the
8 looks very similar in some respects to what 8 price code when they send.in the request
9 you’ve outlined already with the physical 9 for virtual collocation, they have to ,
10 collocation tariff? 10 specify the type of equipment they would
11 MS. LACY: Right. However, 11 like to virtually collocate.
12 there’s a difference in the quote interval 12 MS. LACY: That’s correct.
13 for virtual collocation. Where physical is 13 MR. SRINIVASA: And also in

14 the virtual collocation tariff, you allow

15 them to have the vendor of that equipment
16 install that also in the available space.

17 MS. LACY: Yes. In the

18 application process flow before you was
19 prior to Section 26 being developed. So
20 this is really the process flow for Section
21 25.

2 MR. SRINIVASA: Okay.

23 MS. LACY: Because obviously

24 with Section 26 we’re not going to cost out

25 the tariffed or non-tariffed equipment.
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1 But we do not have in place an application
2 process flow for Section 26 at this time.

3 MR. SRINIVASA: Let me see.
4 However, up to 25.84.
5 MS. ERVIN: Since you’re

6 familiar with 25 and 26, would you just
7 tell us briefly the difference. Have you
8 got Section 26 with you?

9 MS. LACY: No, I don’t. 1
10 believe that —
J11 MS. ERVIN: Here it is. ,
12 MS. LACY: Weren't you going

13 to cover that since you were involved with
14 the — ;

15 MR. FRITTS: Ican attempt

16 to do that. The question is the difference
17 or how did we get at 26? Okay. Let me
18 start with Section 25, which is Section 25
19 of the expanded interconnection tariff.

20 MR. SRINIVASA: Right.

21 MR. FRITTS: Which covers

22 virtual collocation. Specific rate

- 123 elements and sections in that tariff define
24 the equipment to be virtually collocated.
25 Defined: The surveillance equipment and

Page 317
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1 or do things to that equipment.
2 We would act at the instructions
3 of the CLEC once we have an analyzed
4 diagnosed case of trouble and a pack list
5 and some instructions on what to do. Those
6 are the primary differences between 25 and
7 26.
8 MS. ERVIN: That was
9 actually even more than I needed, but —
10 (Laughter)
11 MR. FRITTS: I'm sorry.
12 Having been involved in that, it just kind
13 of came natural.
14 MS. ERVIN: 1was involved
15 with that, too. It was just so long ago.
16 But — okay. What you have presented us
17 with only applies to virtual collocation as
18 it’s occurring in Section 25, because
19 Section 25 is where the responsibility of
20 actually doing this work falls within
21 Southwestern Bell’s authority. Correct?
2 MR. FRITTS: You're speaking
23 in terms of what we provided being the
24 flowchart -
25 MS. ERVIN: Yes, the process

all of the necessary components,
(inaudible) alarm, everything required.

As a result of the
mega-arbitration, there was a negotiated
revision that came into this tariff under
Section 26. Section 26 addresses virtual
collocation with some significant
differences to 25-specifically and I'll try
to name a few of those.

The CLEC can provide the
equipment to be installed as opposed to
selecting from the list. Now, that
equipment has to go through the review
process and NEBs and clients and the other
assessments. The CLEC can select a
contractor off of our approved list to
install that equipment within the bay.

The CLEC can perform all of the
remote control surveillance and monitoring
of that equipment. And, again, I'm in the
new Section 26 and it shifts things towards
the CLEC. Again, under Section 26,
Southwestern Bell, unless there is
different instructions, would not
25 self-initiate activity to repair, maintain
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flow charts, or whatever this is.

MR. FRITTS: - for the
ordering process.

MR. SRINIVASA: That flow
chart applies to Section 25.

MS. ERVIN: That’s correct.
Because in Section 26, they’re coming to
you at that point and saying, "We are
planning on installing this particular
equipment” or whatever and advising you of
it.

W 00 AW N e
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MR. FRITTS: The processes
will be similar except you just communicate
different things. They might say "I want
to install equipment *X’" under 25 and it’s
right out of the tariff, and we cost it;
versus under 26 they say, “It’s going to be
equipment 'X'" and we still have to know
that it’s "X" but we take it through a
different process.

MR. SRINIVASA: So in 25,
you furnish and install the equipment. In
26 they will furnish and install by
choosing a contractor, an approved
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contractor, from the list?

&
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